

This sheet need to be filled by the end of the semester. You should clearly describe your contribution to the group project in each category in the whole semester.										
StudentName	SPPP Document	Requirement Anal	Design Document	Testing Document	Presentation	Implementation (code o	Testing (unittest code on	Configuration and	General communi	Other Comments

This sheet records all AI usage by your team members

Who	When	Tools	Tasks & Artifact	Final Use (Accepted / Modified / Rejected)	Evaluation/Modification	Link (Appendix/ Prompt history + output summary)
Alex		9/7 Claude	Compare Auth0 and Clerk	Accepted	Evaluation	Prompt: "Compare and contrast Auth0 and Clerk in a pros and cons list" Summary: Clerk allows for quicker development, but it is managed by a smaller team and is less well known, while Auth0 may result in slower development due to lower-level React needed to design, but it is more well known.
Alex		9/7 Gemini	Rough cost estimate for Point of Rental	Accepted	Evaluation	Searched on Google "Point of Rental cost" and got an estimate of \$500+ from the AI Summary.
Alex		9/13 Claude	Create initial docker files	Accepted	Evaluation	Prompt: "Create the initial docker files and docker compose files for this project"
Alexa		9/14 ChatGPT	Create agenda for team meeting	Modified and Acc	Evaluation	AIUsageLogAppendix Line 1
Alexa		9/14 Claude	Lab 2 Completion Vsa Prompt and Discussion	Modified and Acc	Wrote descriptive prompt with context pdfs, got https://claude.ai/share/38821407-8578-4022-bfcd-5b6e172262e5	
Amber		9/7 Claude	Draft nonfunctional requirements (SPPP 3b) / h	Modified and Acc	Reviewed every requirement against our actual AI_Usage_Log_Amber — entry 1	
Amber		9/7 Claude	Fill in risk register likelihood/impact/cost rating	Modified and Acc	Reviewed all L/V/C ratings and replaced the role AI_Usage_Log_Amber — entry 2	
Amber		9/9 Claude	Iteration 0 presentation deck (15 slides)	Modified and Acc	Supplied all project context myself and reviewed AI_Usage_Log_Amber — entry 3	
Amber		9/9 Claude	Iteration 0 video run sheet (speaker beats and	Modified and Acc	Checked the beats for my own slides against wh AI_Usage_Log_Amber — entry 4	
Amber		9/9 Claude	Review of Iteration 0 documents against the c	Accepted (refere	Verified each flagged item against the source do AI_Usage_Log_Amber — entry 5	
Amber		9/14 Claude	Lab 2 user stories, subtasks and acceptance t	Modified and Acc	Chose the audit log feature area, checked both i AI_Usage_Log_Amber — entry 7	
Amber		9/14 Claude	Lab 2 entity classes and Umllet class diagram	Modified and Acc	Adjusted the diagram layout in Umllet and verify AI_Usage_Log_Amber — entry 8	
Amber		9/14 Claude	Lab 2 team coordination sheet and Iteration 1	Modified and Acc	Ownership and scope proposals are starting poi AI_Usage_Log_Amber — entries 9-10	
Amber		9/14 Claude	Review of committed Dockerfiles and docker-c	Accepted (refere	Verified each finding against the actual files belc AI_Usage_Log_Amber — entry 11	
Amber		9/14 Claude	Handoff brief for Claude Code — container an	Modified and Acc	Scoped the brief to a branch and pull request ra AI_Usage_Log_Amber — entry 12	
Amber		9/14 Claude	Lab 2 Docker command sequence and screen	Modified and Acc	Adjusted the sequence to the compose file as co AI_Usage_Log_Amber — entry 13	
Amber		9/14 Claude	AI usage log and progress report updates	Modified and Acc	Confirmed each row describes work I actually di AI_Usage_Log_Amber — entry 14	
Mateus		9/14 Claude	Lab 2 user stories, subtasks and acceptance t	Modified and Acc	Chose the inventory and admin dashboard featur https://docs.google.com/document/d/1OqS_gmMcR4lNtYAjDAe4C7HwtWwDjAmI_8zwQBV/cu/edi7Cuap=sharing	
Mateus		9/14 Claude	Lab 2 entity classes and Umllet class diagram	Modified and Acc	Drafted a UML class diagram and reported to U https://docs.google.com/document/d/1OqS_gmMcR4lNtYAjDAe4C7HwtWwDjAmI_8zwQBV/cu/edi7Cuap=sharing	
Alexa		9/16 Claude	Agenda for Iteration 1 Kickoff Meeting	Modified and Acc	Wrote descriptive prompt with context pdfs, got https://claude.ai/share/5587621-1712-dc0b-8721-4796536474bd	
Alexa		9/19 Claude Code	Used Claude Code to write the code directed by the tickets instr	Code Generation	Driven by SCRUM 108, 110, 116-118, 121, 132	
Alex		9/14 Claude	Helped with Lab 2 User stories	Modified and acc	Helped with grammar and clarity of sub-tasks, as Prompt: "Can you help ensure clarity of this acceptance tests/subtask?"	
Alex		9/16 Claude	Used Claude to create a prompt for Claude co	Modified and Acc	Creation of a prompt for claude code, made son Context was given through iteration 0 documents, and asked the model to create a prompt to create boilerplate code, output is at the link given https://drive.google.com/file/d/1QxvcbzNoE99P8frR6Ux80vSgZe7y/view?usp=sharing	
Alex		9/18 Claude	Used Claude to help debug deployment	Accepted	Pointed to the environment variables likely being "Asked 'Is there an error from the browser and logs of Render, what are some possible issues leading to this?" and it pointed to the environment variables being the likely cause.	
Alex		9/19-9/20 Claude Code	Used Claude code to help write code for Iterat	Modified and acc	Code generation for Iteration 1 Scrut 21, 22, 1C Jira MCP is connected, and one Example: "Take a look at SCRUM XXX, help create the code needed for this task" and the task/topic"	
Oreimis		9/19-9/20 Claude Code	Used Claude to implement code for my Iterat	Modified and acc	Code generation for Iteration 1 scrum 109, 119, https://docs.google.com/document/d/1OqS_gmMcR4lNtYAjDAe4C7HwtWwDjAmI_8zwQBV/cu/edi7Cuap=sharing	
Mateus		9/19 Claude Code	Used Claude to implement code for my Iterat	Modified and acc	Code generation for Iteration 1 Scrut 118, 119, https://docs.google.com/document/d/1OqS_gmMcR4lNtYAjDAe4C7HwtWwDjAmI_8zwQBV/cu/edi7Cuap=sharing	
Mateus		9/20 Claude Code	Used Claude to implement code for my Iterat	Modified and acc	Code generation for Iteration 1 Scrut 124, 134, https://docs.google.com/document/d/1OqS_gmMcR4lNtYAjDAe4C7HwtWwDjAmI_8zwQBV/cu/edi7Cuap=sharing	
Alex		9/20 Claude Code	Used to help create Admin Dashboard and Lai	Modified and Acc	Evaluated the output and modified based on tes The admin dashboard was an unassigned Jira ticket that i assigned to myself and asked Claude to complete. The ticket stated: "Given this codebase, can you create a simple landing page that describes this project prior to people signing in?"	
Amber		2026-09-21 Claude Code	SPPP Iteration 1 revision (SCRUM-131): auth	Modified and Acc	Checked each change against the repository be AI_Usage_Log_Amber - Iteration 1	
Amber		2026-09-21 Claude Code	SDD v0.2 verification pass: every section che	Modified and Acc	This was the verification the draft was waiting or AI_Usage_Log_Amber - Iteration 1	
Amber		2026-09-21 Claude Code	Risk register: dev/prod parity, key-persona de	Modified and Acc	Set the likelihood/impact/cost ratings myself. Th AI_Usage_Log_Amber - Iteration 1	
Amber		2026-09-21 Claude Code	Software Test Document: automated testing me	Modified and Acc	Every figure was read from the CI run on main a AI_Usage_Log_Amber - Iteration 1	
Oreimis		2-26-09-21 Claud Code	Amending Software Test document with QA met	rics, manual test	Used generated template to fill in manual test re https://claude.ai/share/71853add-b7fc-460c-a1dc-913cfabb81a	

Who	When	Tools	Goal	Prompt or Claude Chat Link	Response	Modified Version 1
-----	------	-------	------	----------------------------	----------	-----------------------

					Absolutely. Since you're practicing as a real Agile/Scrum team, I'd keep the meeting highly time-boxed and focused on three outcomes: 1. Everyone understands the feedback from Iteration 0. 2. Everyone gets set up to use Claude effectively for Lab 2. 3. The team leaves knowing who is doing what and by when for Iteration 1. I'd aim for 60 minutes max. Team Meeting Agenda — Software Development Meeting Goal: Get aligned on Iteration 0 feedback, learn Amber's Claude workflow, clarify this week's work, and establish next steps for Iteration 1. 1. Quick Team Check-In — 5 min * Quick personal/team check-in	Goals: 1. Everyone understands the feedback from Iteration 0. 2. Everyone gets set up to use Claude effectively for Lab 2. 3. Plan a meeting to go over Iteration 1 requirements. 1. Quick Team Check-In — 5 min * Quick personal/team check-in * Anything affecting your ability to contribute this week? * Any immediate blockers? 2. Iteration 0 Grade & Feedback — 10 min * Review overall grade * What did we do well? * What feedback did we receive? * What do we need to improve for Iteration 1? * Identify 1–3 concrete changes we'll make going forward Example:
--	--	--	--	--	---	---

Alexa	9/14	Claude	Lab2	https://claude.ai/share/38821407-8578-4022-bfdc-5b5e172262e5
-------	------	--------	------	---

Tr																				Total estimated time for next week
Week #	Role for Week	Date range	Total actual time of this week tasks (h)	Total Individual work time	Total group meeting time	Individual Task Breakdown 0 - learning 1 - requirement analysis 2 - design 3 - implementation 4 - test 5 - communication/management 6 - configuration/environment 7 - unclassified	time for type 0 tasks	time for type 1 tasks	time for type 2 tasks	time for type 3 tasks	time for type 4 tasks	time for type 5 tasks	time for type 6 tasks	time for type 7 tasks	AI tool log(any AI tools used for what tasks, is it helpful? How do you use the results)	Project Deliverable Contribution	Issues	Issue status or plan	Estimated tasks for next week	Total estimated time for next week
1	Security Lead	09/01-09/12	7	3	4	0. Learn how to work around Jira 1. define non-functional requirements 5. setup initial meeting event through discord 6. Cloned repo through Github desktop 7. Create presentation slides for iteration0	0.25	1	0	0	0	0.25	0.5	1	AI Usage Log: Amber	1. Write 2 sections of SPPP (Non-functional requirements and Risk management) 2. Setup git and commit to team.md for lab1 3. Use Claude Pro model with included context to generate presentation slides 4. Participate in Iteration 0 presentation	1. Accidentally missed github invitation	1. Resolved by finding invitation in spam folder	2. Begin active design architecture; go over design patterns and naming conventions	4
2	Security Lead	09/13-09/19	9.5	7	2.5	0. Learn Docker commands and container management 1. Write two Lab 2 user stories with subtasks and acceptance tests (SCRUM-29, SCRUM-46) 2. Draft entity classes and class diagram for the audit log stories 5. Draft team coordination sheet for Lab 2 and Iteration 1 kickoff agenda 6. Review committed Dockerfiles and docker-compose; run and capture the Docker command sequence 7. Update AI usage log and progress report	0.5	2	2	0	0	1	0.5	1	AI Usage Log: Amber	1. Lab 2 individual submission (user stories, entity class diagram, docker screenshots) 2. Reviewed committed Dockerfiles and docker-compose against Lab 2 requirements and our security requirements (SR-11) posted findings to the configuration lead 3. Drafted team coordination sheet so Lab 2 stories do not duplicate across the team 4. Drafted Iteration 1 kickoff agenda covering schema, reconciliation and infrastructure sequencing	1. No database container or named volume in docker-compose, so the Lab 2 two-container and volume requirements are not fully met 2. Audit log epic estimated at 8 h in the SPPP against a roughly 32 h task breakdown 3. Frontend is already TypeScript, but the SPPP lists JS-to-TS conversion as an Iteration 3 optional feature	1. Fixes handed to the configuration lead; screenshots captured against the current compose file in the meantime 2. Corrected estimate to be recorded in the SPPP revision history before Iteration 1 planning 3. TypeScript scope to be reconciled with the team and the SPPP updated	2. Implement the auth middleware chain (verify JWT, smart account, RBAC, input validation) 5. Reconcile the five class diagrams into one canonical data model 6. Confirm the CI pipeline runs e2e audit and CodeQL	10
3	Security Lead	09/20-09/26	8.5	7.5	1	1. Reconcile the SPPP against the merged Iteration 1 code (SCRUM-131) 2. Verification pass on the SDD: check every section against the code, record the settled design decisions (OD-1/2/3/6), and write Sections 5, 7 and 9 from the implemented schema, state machine and route table 4. Complete the Iteration 1 test metrics from CI for the Software Test Document 5. Risk register: add dev/prod parity, key-person and external-hostname risks 6. Confirm the insert-only audit role (SCRUM-125) is defined but not yet applied	0	2	2	2	2	1	0.5	0	AI Usage Log: Amber; see the AI usage log on lab for this week's entries	1. SPPP v1.1 - authentication, decision corrected to self-managed auth, Iteration 1 estimate revised against the kickoff breakdown revision history filled in 2. SDD v0.2 - Iteration 1 verification pass, Sections 5 (Database Design), 7 (Business Logic) and 9 (REST API) written from verified code 3. Risk register - three new risks (plus SCRUM-114 closed, and SCRUM-126 open) 4. Software Test Document - automated testing report and metrics sections 5. RBAC self-assessed to match what actually shipped	1. SCRUM-125 is open: audit-log immutability is enforced in the application only, because the insert-only Atlas role still has to be created in the console. SR-8 is therefore not fully satisfied and should not be described as such. 2. Six tenant-isolation tests were being skipped after their endpoints had already shipped, so SR-2 was improved for those six endpoints. 3. web search was enabled on the Foundry asset-search agent - a tenant-date egress and prompt-injection path for a search over private inventory. 4. The Iteration 1 estimate was about 70% low (70 person-hours against a ~119 breakdown).	1. Role definition, migration and a staged test are merged; needs somebody with Atlas console access to apply it. Ticket stays open and is on the risk register. 2. All six enabled, all six pass. Isolation held, it simply was not being proven. Backend suite now runs 0 unintended skips. 3. Removed in the Foundry portal; the live agent response now shows no tools. 4. Revised figures recorded in the SPPP revision history for Iteration 2 planning.	2. Apply the insert-only audit role once Atlas access is sorted (SCRUM-125) 4. Bring SCRUM-55 (audit-on-state-change contract and conformance test) to the team for a scope decision 5. Iteration 1 demo and presentation recordings	15

[illegible]

Your Lead Roles: Configuration leader																							
Wee k #	Date range	Total actual time of this week tasks (h)	Total Individual work time	Total group meeting time	Individual Task Breakdown 0 - learning 1 - requirement analysis 2 - design 3 - implementation 4 - test 5 - communication/management 6 - configuration/environment 7 - unclassified	time for type 0 tasks	time for type 1 tasks	time for type 2 tasks	time for type 3 tasks	time for type 4 tasks	time for type 5 tasks	time for type 6 tasks	time for type 7 tasks	AI tool log(any AI tools used for what tasks, is it helpful? How do you use the results)	Project Deliverable Contribution	Issues	Issue status or plan	Estimated tasks for next week	Total estimated time for next week				
1	09/06-09/12	4.5	2.5	4	5 - Document set up and writing 6 - Setting up README.md						2	0.5		Used Claude to compare Auth0 and Clerk	1. Write section 5 of SPMP 2. Find 1 example of the project 3. Participate in the Iteration 0 presentation	1. None so far	1. N/A	1. Set up Render & Vercel 2. Get GitHub actions ready for CI/CD 3. Learn about GitHub CodeQL and OWASP ZAP	5				
2	09/13-09/20	12	10	2	0 - Learning how to set up MongoDB Atlas 2 - Design of Boilerplate code 3 - Essential Features 4 - Creation of tests, and manual testing 5 - Communication about PRs 6 - Setting up Render, Vercel, MongoDB Atla	0.5	0	0.5	5	1	1	2	0	Used Claude to complete Boilerplate code and Scrum tasks in Jira	1. Completion of boilerplate code 2. Completion of Scrum 21, 22, 111, 113, 123, 126, 127, 129, 133 3. Set up services such as Vercel, Render, MongoDB Atlas, and Resend	1. Render not loading backend	1. Solved	1. Completion of Desired features	5				
3	9/20-9/26	2.5	1	1.5	3-Adding admin dashboard and landing page				1					Used Claude to complete the Admin Dashboard and Landing page	1. Created admin dashboard and landing page	1. None so far this week	1. N/A	1. Complete Desired features	5				

Role: QA Leader																			
Wee k #	Date range	Total actual time of this week tasks (h)	Total Individual work time	Total group meeting time	Individual Task Breakdown 0 - learning 1 - requirement analysis 2 - design 3 - implementation 4 - test 5 - communication/management 6 - configuration/environment 7 - unclassified	time for type 0 tasks	time for type 1 tasks	time for type 2 tasks	time for type 3 tasks	time for type 4 tasks	time for type 5 tasks	time for type 6 tasks	time for type 7 tasks	AI tool log(any AI tools used for what tasks, is it helpful? How do you use the results)	Project Deliverable Contribution	Issues	Issue status or plan	Estimated tasks for next week	Total estimated time for next week
1	09/06-09/12	5		2	3 5 - Document setup and writing 7 - Presentation recording 7 - researching the appropriate libraries for Unit testing REACT and Express applications, strong REACT + Express file structures, and quality assurance metrics	0	0	0	0	0	2	0	3	N/A	1. Equipment management/checkout/audit system idea 2. Overview section of SPP 3. Quality Assurance Plan section of SPP (metrics, coding standard, code review process, testing, and defect management plan) 4. Participated in the iteration 0 presentation	N/A	N/A	0 - refamiliarize self with Mongo DB 0 - look into Mongo DB database migration libraries 0 - look into Mongo DB query testing options (in memory mongoDB or temporarily spun up server? What are the tradeoffs) 0 - familiarize self with JIRA/Github integrations, particularly with regards to issue tracking 0 - figure out if there's an automated way to gather QA metrics 3 - Setup project skeleton 4 - setup command/script to generate line coverage reports using Vttest 5 - Meeting to figure out more granular application requirements (figure out what the initial DB Schema + user work flow would look like)	5
2	09/13-09/20	12	9.5	2.5	3 - Created Dev Seed Script (SCRUM-109) 3 - Implemented Physical checkout + return flow (SCRUM-120) 3 - Implemented request approve/denry flow (SCRUM-119) 3 - Created frontend acceptance criteria bodyless test pattern, matching backend pattern (SCRUM-128) 3 - Implemented request submit and cancel endpoints (SCRUM-125) 3 - Implemented intermediary "Requested" state for asset units to prevent multiple requests to the same asset unit (SCRUM-136) 4 - Implemented unit/integration tests for all above tickets + gathered QA metrics	0	0	0	6.5	3	2.5	0	0	I used claude to draft code for all of my iteration 1 stories (including: scrum 109, 119, 120, 128, 135, and 136) Used Claude to create template for amending manual tests and QA metrics to test file	1. SCRUM -109/120/119/128/125/136 tickets 2. Manual Tesing Report 3. QA metrics report (Avg LOC/file, Avg LOC/func, Avg fanout)	Claude AI used to make some key UI design decisions - lowfi UI wireframes should have been drafted first	Rethink UI design/layout/workflow to make it smoother. Have human-made design lead AI rather than other way around	1/2 - Rethink how to make UI flow smoother and more intuitive and detailed (ex. For users to see what devices are in their possession, they shouldn't have to look through their requests for that. Approvals page should link to detailed request page, assets and requests should be displayed with more human readable identifiers everywhere they appear) + other quality and design improvements. LoFi Wire frames to figure out!!! 3 - Add additional step to checkout and return processes (borrower initiates, admin confirms) 3 - Add ability to view individual asset unit's history by clicking it 3 - Start on new features: security groups/profiles? More complex permissions configurations? Purchase requests for additional equipment?	10

[illegible]

Your Lead Roles: Backup Project Leader, requirement leader

[illegible]