

1. the group iteration progress summary sheet to be filled **at the end of each iteration by the team leader,**
2. the project contribution sheet to be filled by everyone **at the end of the semester,**
3. the AI Usage Log to be filled by everyone **whenever using AI tools**
4. the weekly report sheet, one per team member, **to be filled in each week.**

iteration	Date range	accomplishment summary (such as user stories/tasks completed/big progress, good practices used, etc)	Technical issues summary	non-technical issues summary	Process improvement/plan	# of user story points completed	# of user story points in progress	# of issues opened	# of issues closed	# of issues remained	Total work time (h)	Total individual work time (h)	Total group meeting time (h)	time for type 0 tasks	time for type 1 tasks	time for type 2 tasks	time for type 3 tasks	time for type 4 tasks	time for type 5 tasks	time for type 6 tasks	Any other metrics defined in your SPPP
0	09/06-09/12	meet the team and set up recurring group meetings, completed the SPPP	discussed technical stack and AI models	meet the team and set up recurring group meetings, completed the SPPP	initial project plan	0	0	0	0	0	17.5	13.5	4	0.75	1.5	0	0	0	8.25	2	
1	9/13-9/19	iteration 1 completed, JIRA tickets defined and completed for skeleton, basic logic completed	completed the code skeleton for the product for basic logic	worked thorough logic async via discord to resolve any concerns	basic skeleton and logic	78	8	40	38	2	95	90.5	4.5	2	4.5	4.5	55	8.5	10	6	
2	9/20-9/27	created Jira tickets for individual Lab 3 work & Lab 3	completed multiple user stories demonstrating the TDD	set up a meeting to work through iteration 2 tickets and plan	improvements to the existing product via user stories						131	114.5	16.5	0	26.5	3	44.5	11.5	26	3	
					improvements to the logic and the product via configurable approvals, user groups, restricted equipment, two-sided custody, asset unit maintenance, AI-assisted search, and AI-recommended alternatives																
3	9/28-10/5	Iteration 2 - stories, development, testing, presentation	completed multiple stories included in the improvements section	divided and conquered the demo and presentation to help be more efficient	improvements to the logic and the product via configurable approvals, user groups, restricted equipment, two-sided custody, asset unit maintenance, AI-assisted search, and AI-recommended alternatives	30	18	8	6	2	2.5	0	2.5	0	0	0	0	0	0	0	0

This sheet need to be filled by the end of the semester. You should clearly describe your contribution to the group project in each category in the whole semester.									
StudentName	SPPP Document	Requirement Ana	Design Document	Testing Document	Presentation	Implementation (code c	Testing (unittest code or	Configuration and General communi	Other Comments

			Final Use (Accepted / Modified / Rejected)	Evaluation/Modification	Link Appendix/Prompt history + output summary
Who	When	Tools	Tasks & Artifacts		
Alex	9/7	Claude	Compare Authn and Clerk	Accepted	Searched up a pros and cons first and I was still "stuck". Compare and contrast Authn and Clerk in a pro and cons list! Summary: Clerk works for quicker development, but it is managed by a smaller team and is less well known, while Authn may result in slower development due to lower-level React needed to design, but it is more well known.
Alex	9/8	Claude	Rough cost estimate for Point of Rental	Accepted	Searched up sites to find and find a rough cost estimate on Google "Point of Rental cost" and got an estimate of \$500+ from the AI Summary.
Alexa	9/13	Claude	Create initial docker files	Modified	Did a scan of the document and i properly c/c Prompt: "Create the initial docker files and docker compose files for this project"
Alexa	9/14	ChatGPT	Create agenda for team meeting	Accepted and Ai Evaluation	AIUsageLogAppendix Link 1
Alexa	9/14	Claude	Lab 2 Completion Via Prompt and Discussion	Modified and AiQ Two descriptive prompt with context pdfs, get https://cloud.google.com/docs/36921602-6d78-4022-24dc-5d5e172263a5	
Alex	9/7	Claude	Draft nonfunctional requirements (SPPP 3b)	Modified and AiQ Reviewed every requirement against our actual AI_Usage_Log_Amber - entry 1	
Amber	9/7	Claude	Fill in risk register likelihoodimpactcost ratings	Modified and AiQ Reviewed all LUC ratings and replaced the real AI_Usage_Log_Amber - entry 2	
Amber	9/9	Claude	Iteration 0 presentation deck (15 slides)	Modified and AiQ Supplied all project context myself and reviewed AI_Usage_Log_Amber - entry 3	
Amber	9/9	Claude	Iteration 0 video can street i speaker beats	Modified and AiQ Checked the beats for my own slides against w/AI_Usage_Log_Amber - entry 4	
Amber	9/9	Claude	Review of iteration 0 documents against the Accepted (refer verified each flagged item against the source d/AI_Usage_Log_Amber - entry 5		
Amber	9/14	Claude	Lab 2 user stories, subtasks and acceptance	Modified and AiQ Orose the audit log feature area, checking both AI_Usage_Log_Amber - entry 7	
Amber	9/14	Claude	Lab 2 entity classes and Unitel class diagram	Modified and AiQ Adjusted the diagram layout to Unitel and verify AI_Usage_Log_Amber - entry 8	
Amber	9/14	Claude	Lab 2 team coordination sheet and Iteration 1	Modified and AiQ Ownership and scope proposals are starting pc AI_Usage_Log_Amber - entries 9-10	
Amber	9/14	Claude	Review of committed Dockerfiles and docker Accepted (refer verified each finding against the actual files bel AI_Usage_Log_Amber - entry 11		
Amber	9/14	Claude	Handoff brief for Claude Code - container ai	Modified and AiQ Scoped the brief to a branch and pull request in AI_Usage_Log_Amber - entry 12	
Amber	9/14	Claude	Lab 2 Docker command sequence and screen Modified and AiQ Adapted the sequence to the compose file as c/AI_Usage_Log_Amber - entry 13		
Amber	9/14	Claude	AI usage log and progress report updated Modified and AiQ Confirmed each row describes work I actually c/AI_Usage_Log_Amber - entry 14		
Mateus	9/14	Claude	Lab 2 user stories, subtasks and acceptance	Modified and AiQ Orose the inventory and admin dashboard feat https://docs.google.com/document/d/1Dg5..._mC-RcNtNYA-RkAc4f7ThwVWvOYdM-BzcQV/Voedl/Theat/Dtheadingh_Schmp33no?7	
Mateus	9/14	Claude	Lab 2 entity classes and Unitel class diagram	Modified and AiQ Drafted a UML class diagram and another lab https://docs.google.com/document/d/1Dg5..._mC-RcNtNYA-RkAc4f7ThwVWvOYdM-BzcQV/Voedl/Theat/Dtheadingh_Schmp33no?7	
Alexa	9/16	Claude	Agenda for iteration 1 Kickoff Meeting	Modified and AiQ Wrote descriptive prompt with context pdfs, get https://cloud.google.com/docs/36921602-6d78-4022-24dc-5d5e172263a5	
Alex	9/19	Claude Code	Used Claude Code to write the code corrected by the tickets into Code Generation	Driven by SCRUM 108, 110, 116-118, 121, 132	
Alex	9/14	Claude	Helped with Lab 2 User stories	Modified and AiQ helped with grammar and clarity of sub-tasks, I Prompt: "Can you help ensure clarity of this acceptance testsubtask?"	
Alex	9/18	Claude	Used Claude to create a prompt for Claude	Modified and AiQ Creation of a prompt for claude, made an ai Context was given through iteration 0 documents, and asked the model to create a prompt to create boilerplate code, output is at the link given https://drive.google.com/file/d/1DmcuRbKqE9P8BzRbUuWvYwFpZTAYVw/view?usp=sharing	
Alex	9/18	Claude	Used Claude to help debug deployment	Accepted Prompted to the environment variables likely being Asked "Here is an error from the browser and logs of Render, what are some possible issues leading to this?" and pointed to the environment variables being the likely cause.	
Alex	9/19-9/20	Claude	Used Claude code to help write code for Iterar1Modified and aiQ Code generation for iteration 1 Scrum 21, 22, 1 JA MCP is connected, and one Example: "Take a look at SCORM XXXX, how can we create the code needed for this task/activity?"		
Oremsis	9/19-9/20	Claude	Used Claude to implement code for my Iterar1Modified and aiQ Code generation for iteration 1 Scrum 109, 119 https://docs.google.com/document/d/1Dg5..._mC-RcNtNYA-RkAc4f7ThwVWvOYdM-BzcQV/Voedl/Theat/Dtheadingh_Schmp33no?7		
Alex	9/19	Claude	Used Claude to implement code for my Iterar1Modified and aiQ Code generation for iteration 1 Scrum 115, 121 https://docs.google.com/document/d/1Dg5..._mC-RcNtNYA-RkAc4f7ThwVWvOYdM-BzcQV/Voedl/Theat/Dtheadingh_Schmp33no?7		
Mateus	9/20	Claude	Used Claude to implement code for my Iterar1Modified and aiQ Code generation for iteration 1 Scrum 124, 134 https://docs.google.com/document/d/1Dg5..._mC-RcNtNYA-RkAc4f7ThwVWvOYdM-BzcQV/Voedl/Theat/Dtheadingh_Schmp33no?7		
Alex	9/20	Claude	Used to Help create Admin Dashboard and LUCModified and AiQ Evaluated the output and modified based on The admin dashboard was unassigned JIRA ticket that I assigned to myself and asked Claude to complete. The ticket stated: "Using this codbase, can you create a simple landing page that describes this project prior to people signing in?"		
Amber	2026-09-21	Claude	SPPP 1011 + review SCRUM 171), authn Modified and AiQ Checked each change against the requester b/AI_Usage_Log_Amber - Iteration 1		
Amber	2026-09-21	Claude	SDC v0.2 verification pass: every section cheModified and AiQ This was the verification of that deal was waiting c/AI_Usage_Log_Amber - Iteration 1		
Amber	2026-09-21	Claude	Risk register: dev/priorit key-person deModified and AiQ Set the likelihoodimpactcost ratings myself. TIAJ_Usage_Log_Amber - Iteration 1		
Oremsis	2026-09-21	Claude	Software Test Document: automated testing Modified and AiQ Every figure was read from the CI run on main AI_Usage_Log_Amber - Iteration 1		
Mateus	2026-09-21	Claude	Amending Software test document with CA mbeModified and AiQ Used generated template to fill in manual test 1 https://cloud.google.com/docs/36921602-6d78-4022-24dc-5d5e172263a5		
Oremsis	09/27/26	Claude	Implementation of SCRUM 141 for Lab 3 userModified and AiQ Implemented SCRUM 141 using TDO tests https://docs.google.com/document/d/1Dg5..._mC-RcNtNYA-RkAc4f7ThwVWvOYdM-BzcQV/Voedl/Theat/Dtheadingh_Schmp33no?7		
Alexa	09/27/26	Claude	Per my detailed prompts - writing and docModified and AiQ Wrote descriptive prompt with context markdown https://drive.google.com/document/d/1Dg5..._mC-RcNtNYA-RkAc4f7ThwVWvOYdM-BzcQV/Voedl/Theat/Dtheadingh_Schmp33no?7		
Alexa	09/28/26	Claude	Implementation of SCRUM 141 for Lab 3 userModified and AiQ Implemented SCRUM 141 using TDO tests https://docs.google.com/document/d/1Dg5..._mC-RcNtNYA-RkAc4f7ThwVWvOYdM-BzcQV/Voedl/Theat/Dtheadingh_Schmp33no?7		
Mateus	09/28/26	Claude	Outline Lab 3 results from AI Q and AI Q Outline Lab 3 results from AI Q Outline Lab 3 results from AI Q https://docs.google.com/document/d/1Dg5..._mC-RcNtNYA-RkAc4f7ThwVWvOYdM-BzcQV/Voedl/Theat/Dtheadingh_Schmp33no?7		
Alex	10/03/2026	Claude	Implementation and testing of Scrum 150	Modified Did a scan of the code, and everything seemed https://docs.google.com/document/d/1Dg5..._mC-RcNtNYA-RkAc4f7ThwVWvOYdM-BzcQV/Voedl/Theat/Dtheadingh_Schmp33no?7	
Mateus	10/03/26	Claude	Implementation of SCRUM 151 using TDO	Modified and AiQ Implemented SCRUM 141 using TDO tests https://docs.google.com/document/d/1Dg5..._mC-RcNtNYA-RkAc4f7ThwVWvOYdM-BzcQV/Voedl/Theat/Dtheadingh_Schmp33no?7	
Alex	10/04/26	Claude	Resolve merge conflict with SCRUM 151 PR	Modified and AiQ Resolved merge conflict with SCRUM 151 PR https://docs.google.com/document/d/1Dg5..._mC-RcNtNYA-RkAc4f7ThwVWvOYdM-BzcQV/Voedl/Theat/Dtheadingh_Schmp33no?7	
Alex	10/05/2026	Claude	Updating README.md	Modified Read over the file and it looked correct. "Can you update the README.md with the most recent changes"	
Alex	10/05/2026	Claude	Added OWASP ZAP to release	Accepted Looked over the files and I noticed to be correct: "Can you update the OWASP ZAP files that allow it on release creation"	
Oremsis	10/04/2026	Claude	Drafted Demo Script	Modified and AiQ Looked over the script and modified it to be: https://docs.google.com/document/d/1Dg5..._mC-RcNtNYA-RkAc4f7ThwVWvOYdM-BzcQV/Voedl/Theat/Dtheadingh_Schmp33no?7	
Alex	10/04/2026	Claude	Drafted updated test document	Modified and AiQ Filled in manual test results and got a test: https://docs.google.com/document/d/1Dg5..._mC-RcNtNYA-RkAc4f7ThwVWvOYdM-BzcQV/Voedl/Theat/Dtheadingh_Schmp33no?7	
Oremsis	10/02/26-10/0	Claude	Generated code for all assigned iteration 2 and Modified and AiQ Code Generation. Iteratively modified and accepts Prompts: 1- I feel like the UI just doesn't look very good? Can you improve the UI? Like to make it more intuitive, and to display more helpful information too? Like on the approval queue page, it shows the requester ID, which is a generated ID. Is not very useful to look at? I feel like the user's name, Asset name and specific asset ID is more useful? On a specific asset page, this		

Who	When	Tools	Goal	Prompt or Claude Chat Link	Response	Modified Version 1
-----	------	-------	------	----------------------------	----------	-----------------------

					Absolutely. Since you're practicing as a real Agile/Scrum team, I'd keep the meeting highly time-boxed and focused on three outcomes: 1. Everyone understands the feedback from Iteration 0. 2. Everyone gets set up to use Claude effectively for Lab 2. 3. The team leaves knowing who is doing what and by when for Iteration 1. I'd aim for 60 minutes max. 🤖 Team Meeting Agenda — Software Development Meeting Goal: Get aligned on Iteration 0 feedback, learn Amber's Claude workflow, clarify this week's work, and establish next steps for Iteration 1. 1. Quick Team	Goals: 1. Everyone understands the feedback from Iteration 0. 2. Everyone gets set up to use Claude effectively for Lab 2. 3. Plan a meeting to go over Iteration 1 requirements. 1. Quick Team Check-In — 5 min * Quick personal/team check-in * Anything affecting your ability to contribute this week? * Any immediate blockers? 2. Iteration 0 Grade & Feedback — 10 min * Review overall grade * What did we do well? * What feedback did we receive? * What do we need to improve for Iteration 1? * Identify 1–3
--	--	--	--	--	---	---

Alexa	9/14	Claude	Lab2	https://claude.ai/share/38821407-8578-4022-bfdc-5b5e172262e5
-------	------	--------	------	---

2																									
Your Lead Roles: team lead																									
Wee k #	Date range	Total actual time of this week tasks (h)	Total Individual work time	Total group meeting time	Individual Task Breakdown 0 - learning 1 - requirement analysis 2 - design 3 - implementation 4 - test 5 - communication/management 6 - configuration/environment 7 - unclassified	time for type 0 tasks	time for type 1 tasks	time for type 2 tasks	time for type 3 tasks	time for type 4 tasks	time for type 5 tasks	time for type 6 tasks	time for type 7 tasks	AI tool log(any AI tools used for what tasks, is it helpful? How do you use the results)	Project Deliverable Contribution	Issues	Issue status or plan	Estimated tasks for next week	Total estimated time for next week						
1	09/06-09/12	8	4	4	5 - defined project, team roles, and general project plan 7 - prepare and record presentation, organize work and release						3.5		2	None	1. Write 1 section of SPPP 2. Set up repository locally, committed an introduction to the lab1 branch 3. Helped prepare and record Iteration 0 presentaion 4. Helped assist team communication	1. Short time to complete a lot of work with a new group	1. Get proactive about future task assignments	1 - continue to define requirements 2 - system design and basic UI design 5 - have a recurring meeting with the team for communcation 6 - general repo set up (security), create and set up backend databases	10						
2	9/13-9/19	8	8	2.5	3 - used AI to help implement initial essentials skeleton code 5 - helped organize agendas for team meetings				5.5		1.5			Cursor Code - helped me do a projected sprint of 22 dev hours in only 5 dev hours - really increased my speed to dev and even have a second pair of eyes with the team before the AI generated code was merged	1. Make the agenda for meeting and keep them efficient 2. Completed a heavy sprint load estimated 22 dev hours in only 5 dev hours with AI	1. Heavily AI driven	1. Review code more thoroughly	1 - work on desirable changes 2 - have meetings as needed including recurring weekly meeting with agenda	12						
3	9/20-9/27	7	5	2	3 - implemt the code to deactivate a member 4 - test the written code 5 - helped organize team meetings				2	2	1			Cursor Code - helped me write and test the deactivation of a member code which I reviewed in order to accept	1. Deactivate member	1. Heavily AI driven	1. Review code more thoroughly	1 - meet with the team to assign tasks for iteration 2 2 - complete work for iteration 2	12						
4	9/28-10/5	6.5	4	2.5	3 - implement the code to create user groups 4 - test the written code 5 - helped organize team meetings and orgnaize final PR				3		1			Cursor Code - helped me write and test the creation of user groups which I reviewed in order to accept	1. User Groups/ Tiers	1. Heavily AI driven	1. Review code more thoroughly	1 - meet with the team to assign tasks for iteration 3 2 - complete work for iteration 3	10						

Role: QA Leader																			
Wee k #	Date range	Total actual time of this week tasks (h)	Total Individual work time	Total group meeting time	Individual Task Breakdown 0 - learning 1 - requirement analysis 2 - design 3 - implementation 4 - test 5 - communication/management 6 - configuration/environment 7 - unclassified	time for type 0 tasks	time for type 1 tasks	time for type 2 tasks	time for type 3 tasks	time for type 4 tasks	time for type 5 tasks	time for type 6 tasks	time for type 7 tasks	AI tool logIany AI tools used for what tasks, is it helpful? How do you use the results)	Project Deliverable Contribution	Issues	Issue status or plan	Estimated tasks for next week	Total estimated time for next week
1	09/06-09/12	5	2	3	5 - Document setup and writing 7 - Presentation recording 7 - researching the appropriate libraries for Unit testing REACT and Express applications, strong REACT + Express file structures, and quality assurance metrics	0	0	0	0	0	2	0	3	N/A	1. Equipment management/checkout/audit system idea 2. Overview section of SPP 3. Quality Assurance Plan section of SPP (metrics, coding standard, code review process, testing, and defect management plan) 4. Participated in the iteration 0 presentation	N/A	N/A	0 - re-familiarize self with Mongo DB 0 - look into Mongo DB database migration libraries 0 - look into Mongo DB query testing options (in memory mongoDB or temporarily spun up server? What are the tradeoffs) 0 - familiarize self with JIRA/Github integrations, particularly with regards to issue tracking 0 - figure out if there's an automated way to gather QA metrics 3 - Setup project skeleton 4 - setup command/script to generate line coverage reports using Vitest 5 - Meeting to figure out more granular application requirements (figure out what the initial DB Schema + user work flow would look like)	5
2	09/13-09/20	12	9.5	2.5	3 - Created Dev Seed Script (SCRUM-109) 3 - Implemented Physical checkout + return flow (SCRUM-120) 3 - Implemented request approve/deny flow (SCRUM-119) 3 - Created frontend acceptance criteria body/less test pattern, matching backend pattern (SCRUM-128) 3 - Implemented request submit and cancel endpoints (SCRUM-125) 3 - Implemented intermediary "Requested" state for asset units to prevent multiple requests to the same asset unit (SCRUM-136) 4 - Implemented unit/integration tests for all above tickets + gathered QA metrics	0	0	0	6.5	3	2.5	0	0	I used claude to draft code for all of my iteration 1 stories (including: scrum 109, 119, 120, 128, 135, and 136) Used Claude to create template for amending manual tests and QA metrics to test file	1. SCRUM -109/120/119/128/125/136 tickets 2. Manual Testing Report 3. QA metrics report (Avg LOC/file, Avg LOC/func, Avg fanout)	Claude AI used to make some key UI design decisions - lowfi wireframes should have been drafted first	Rethink UI design/layout/workflow to make it smoother. Have human-made design lead AI rather than other way around	1/2 - Rethink how to make UI flow smoother and more intuitive and detailed (ex. For users to see what devices are in their possession, they shouldn't have to look through their requests for that. Approvals page should link to detailed request page, assets and requests should be displayed with more human readable identifiers everywhere they appear) + other quality and design improvements. LoFi Wire frames to figure out!!! 3 - Add additional step to checkout and return processes (borrower initiates, admin confirms) 3 - Add ability to view individual asset unit's history by clicking it 3 - Start on new features: security groups/profiles? More complex permissions configurations? Purchase requests for additional equipment?	10
3	09/21 - 09/26	1	0	1	5 - Recording Iteration 1 presentation 3 - SCRUM-140: created endpoint for marking late checkouts OVERDUE 3 - SCRUM-148: Added auto-approval options (per asset, or org wide) 3 - SCRUM - 205: modified approval workflow to allow either borrower or admin to record asset unit pickup but require admin confirmation for return	0	0	0	0	0	1	0	0	N/A	Iteration 1 Presentation	N/A	N/A	Same as Above column - iteration 2 features	10
4	09/27 - 10/3	10	8	2	3 -SCRUM-214: UI rework (displaying more useful information, having dashboard panels actually link to resources etc.) 3/5 - Meeting w/Mateus to film Demo + last minute bug fix before demo 2 - Splicing demo video	0	0	0	8	0	2	0	0	I used Claude to draft code for all of my iteration 2 stories (SCRUM-140,148,205,214)	SCRUM tickets 140/148/205/214	N/A	N/A	1 - Minor UI touchups? 2- Demo Filming + Updating test doc for iteration 2	6
5	10/4-10/10	5	3	2	4 - Updating test document (doing manual tests, running auto tests, gathering metrics)	0	0	1	1	2	1	0	0	Used claude to update test document	Updated Testing Report	N/A	N/A	1 - Minor UI touchups?	3

[illegible]

Your Lead Roles: Backup Project Leader, requirement leader

[illegible]