This report consists of multiple sheets:
1. the group iteration progress summary sheet to be filled ***at the end of each iteration*** *by the team leader,*
2. the project ontribution sheet to be filled by everyone **at the end of the semester**,
3. the AI Usage Log to be filled by everyone **whenever using AI tools**
4. the weekly report sheet, one per teamember member, **to be filled in each week.**

This sheet should be completed by the team leader (or other member in the team) by the end of each iteration.

iteration	Date range	accomplishment summary (such as user stories/tasks completed/big progress, good practices used, etc)	Technical issues summary	non-technical issues summary	Process improvement/plan	# of user story points completed	# of user story points in progress	# of issues opened	# of issues closed	# of issues remained	Total work time (h)	Total Individual work time (h)	Total group meeting time (h)	time for type 0 tasks	time for type 1 tasks	time for type 2 tasks	time for type 3 tasks	time for type 4 tasks	time for type 5 tasks	time for type 6 tasks	Any other metrics defined in your SPPP
0	09/06-09/12	meet the team and set up recurring group meetings, completed the SPPP	discussed technical stack and AI models	meet the team and set up recurring group meetings, completed the SPPP	initial project plan	0	0	0	0	0	17.5	13.5	4	0.75	1.5	0	0	0	8.25	2	
1	9/13-9/19	iteration 1 completed, JIRA tickets defined and completed for skeleton, basic logic completed	completed the code skeleton for the product for basic logic	worked thorugh logic async via discord to resolve any concerns	basic skeleton and logic	78	8	40	38	2	95	90.5	4.5	2	4.5	4.5	55	8.5	10	6	
2	9/20-9/27	created Jira tickets for individual Lab 3 work & Lab 3	completed multiple user stories demonstrating the TDD	set up a meeting to work through iteration 2 tickets and plan	improvements to the existing product via user stories						29	26.5	2.5	0	2	2	13	3	4.5	2	
2	9/28-10/5	Iteration 2 - stories, development, testing, presentation	completed multiple stories included in the improvements section	divided and conquered the demo and presentation to help be more efficient	improvements to the logic and the product via configurable approvals, user groups, restricted equipment, two-sided custody, asset unit maintenance, AI-assisted search, and AI-recommended alternatives	30	18	8	6	2	33	32.5	0.5	0	0.5	1	14.5	10.5	5	1	
3	10/6-10/13	Iteration 3 - stories, refactoring, UI update, AI model adjusting, presentation + live demo	completed remaining stories b	recorded presentation and live demo portions and finalized docum		55	0	16	16	0	30	28.5	1.5	0	1	2.5	9	8	6	2	

This sheet need to be filled by the end of the semester. You should clearly describe your contribution to the group project in each category in the whole semester.										
StudentName	**SPPP Document**	**Requirement Analysis on Pivotaltracker**	**Design Document (SDD)**	**Testing Document**	**Presentation**	**Implementation (code on Github)**	**Testing (unittest code on Github or manual testing)**	**Configuration and Deployment**	**General communication and management**	**Other Comments**
Alexa Stein	1. Wrote one section of the Iteration 0 SPPP 2. Defined the project, team roles and general project plan with the team	1. Led the planning meetings where Jira tickets were assigned for Iterations 2 and 3	No sections authored; signed off on the final SDD (10/12)	No sections authored; signed off on the final STD (10/12)	1. Helped prepare and record the Iteration 0 presentation 2. Handled submissions and recordings for each iteration 3. Presenter in the Iteration 2 presentation	1. Iteration 1: initial skeleton code for the essential features (AI-assisted with Cursor; ~22 h estimated sprint done in ~5 h) 2. Iteration 2: deactivate member 3. Iteration 2: user groups / tiers	1. Wrote and ran tests for deactivate member and user groups 2. Reviewed AI-generated code before accepting it	1. Set up the repository locally and committed to the Lab 1 branch 2. TEST_MONGODB_URI test configuration fix (PR #47)	1. Team Lead: defined roles and the project plan 2. Set up the recurring weekly meeting and wrote meeting agendas 3. Organized the final PRs and ran release-night file checks 4. Submitted the group assignment each iteration, including Iteration 3 while away on a prescheduled trip	Role: Team Lead. Noted in her own reports that her implementation work was heavily AI-driven and committed to more thorough code review.
Alex Picard	1. Wrote Section 5 (Configuration Management Plan) for Iteration 0 2. v1.0: added the Verified By column and references 3. v1.2: updated the Verified By section 4. v1.3: edited NFR-5	1. Completed assigned Iteration 1 tickets (SCRUM-21, 22, 111, 113, 123, 126, 127, 129, 133) and SCRUM-150 in Iteration 2	No sections authored; signed off on the final SDD (10/12)	1. Verified Amber's automated testing report and metrics sections (Sections 1, 3, 4)	1. Iteration 0 presentation 2. Helped build the Iteration 2 presentation and presented in it 3. Coordinated the Iteration 3 presentation	1. Iteration 1: boilerplate code for the project, plus SCRUM-21, 22, 111, 113, 123, 126, 127, 129, 133 2. Admin dashboard and landing page 3. Iteration 2: SCRUM-150 4. Iteration 3: UI redesign and implementation; updated file header comments per Iteration 2 feedback	1. Tests and manual testing for Iteration 1 tickets 2. Tests for SCRUM-150 3. Tests for the redesigned UI 4. Set up OWASP ZAP and CodeQL security scanning	1. Configuration Lead 2. Set up Render, Vercel, MongoDB Atlas and Resend 3. Docker Compose setup and GitHub Actions CI/CD 4. Branch protection: blocked direct commits to main and required an approval to merge 5. README and OWASP ZAP updates 6. Moved presentation videos out of the GitHub repo	1. Communication and review on PRs throughout 2. Fixed the group iteration summary sheet on release night and reconfigured it in Iteration 3 to reconcile everyone's hours 3. Took a turn as meeting minutes taker	Role: Configuration Lead.
Mateus Silva	1. Wrote Section 3a (requirements) for Iteration 0 2. Came up with the project name 3. v1.4: Iteration 2 timeline update with actual hours (SCRUM-221)	1. Requirements Lead: defined essential, desirable and optional features 2. Set up the Jira board and Spaces and invited the team 3. Finalized Iteration 1 requirements 4. Moved stories into sprints, removed stale tickets, created Iteration 3 stories (incl. SCRUM-206) and reassigned tickets for Iterations 2 and 3	1. v0.4: updated the application screenshot figures	No sections authored; signed off on the final STD (10/12)	1. Iteration 0 presentation 2. Recorded the Iteration 1 presentation 3. Live demo for Iteration 2 (filmed with Orelmis) 4. Live demo and presentation portion for Iteration 3	1. Iteration 1: asset catalogue UI, asset write endpoints and UI, asset request UI (SCRUM-115, 122, 134, 66, 90) 2. Iteration 2: asset unit maintenance mode for admins (SCRUM-141) and AI-recommended alternative assets (SCRUM-151) 3. Iteration 3: refactored checkout.service.js (SCRUM-225)	1. Automated unit tests and manual testing for Iteration 1 tickets 2. Test-driven development for SCRUM-141 and SCRUM-151 3. Reran test suites after the SCRUM-225 refactor	1. Set up Jira and the Microsoft Azure toolkit 2. Docker setup; moved to a new local environment after his first one was compromised 3. Updated the Docker mock environment for backend suite testing	1. Reviewed and merged PRs each iteration 2. Took meeting notes and a turn as minutes taker 3. Updated the progress report with total hours and AI usage logs	Role: Requirements Lead.
Amber Rastella	1. Wrote Non-functional Requirements and Risk Management for Iteration 0 2. v1.1 (SCRUM-131): corrected the authentication decision, revised the Iteration 1 estimate, added three risks and the SCRUM-114/125 security items to the risk register	1. Lab 2 user stories with subtasks and acceptance tests (SCRUM-29, SCRUM-46) 2. Iteration 2 AI stories SCRUM-147 and SCRUM-206 with acceptance criteria and subtasks (SCRUM-191 to 199, 207 to 213) 3. Reconciled Jira with main and created the Iteration 3 sprint	1. v0.1: drafted Sections 1, 2, 6, 8, 10, 12 and 13 2. v0.2: Iteration 1 verification pass against the merged code; wrote Sections 3, 4, 5, 7 and 9 and recorded the settled design decisions	1. v0.1: Iteration 1 automated testing report and metrics compiled from CI	1. Built the Iteration 0 slides 2. Built the Iteration 2 deck (16 slides, speaker notes) and wrote the presentation script for Alexa, Alex and herself 3. Presenter in the Iteration 2 presentation	1. AI-assisted catalogue search (PRs #49, #53, #56, #57): SCRUM-103, 145, 146, 200, 201 2. Designed the AI search pipeline (backend selects tenant-scoped candidates, model only ranks, falls back to plain search on failure) 3. Insert-only audit DB role migration (SCRUM-125, not yet applied in Atlas)	1. Built SCRUM-103 test-first for Lab 3 with red/green evidence 2. Recorded a real Foundry response as a test fixture and isolated tests from the live key 3. Got the backend suite running inside Docker	1. Reviewed the Dockerfiles and docker-compose against Lab 2 and SR-11, passed findings to the Configuration Lead 2. Refreshed the README to match what shipped	1. Security Lead 2. Set up the initial Discord meeting 3. Wrote the Iteration 1 and Iteration 2 kickoff agendas and the Lab 2 coordination sheet 4. Planned the Lab 3 work split with a brief per member 5. Maintained the risk register	Role: Security Lead.
Orelmis Toribio	1. Proposed the equipment checkout/audit system idea 2. Wrote the Overview and the Quality Assurance Plan (metrics, coding standard, code review, testing, defect management) for Iteration 0	1. Created the frontend acceptance-criteria test pattern (SCRUM-128) 2. SCRUM-152: documented the two-step return workflow	1. v0.3: Iteration 2 design changes for configurable approval (SCRUM-148) and two-sided custody (SCRUM-205), closing SCRUM-152	1. QA Lead and owner of the STD 2. v0.2: code-structure metrics and manual tests 3. v0.3: Iteration 2 sections and manual test cases 4. v0.4: Iteration 3 sections (SCRUM-226)	1. Iteration 0 presentation 2. Recorded the Iteration 1 presentation 3. Filmed and spliced the Iteration 2 demo with Mateus and drafted the demo outline	1. Iteration 1: dev seed script (SCRUM-109), approve/deny (SCRUM-119), physical checkout and return (SCRUM-120), request submit/cancel endpoints, Requested state for asset units (SCRUM-136) 2. Iteration 2: overdue checkouts (SCRUM-140), auto-approval (SCRUM-148), two-sided custody (SCRUM-205), UI rework (SCRUM-214) 3. Iteration 3: timezone bug fix (SCRUM-240), AI search telemetry (SCRUM-206), header fixes (SCRUM-234)	1. Unit and integration tests for all of his tickets 2. Manual testing report and QA metrics (avg LOC per file/function, fan-out) 3. Ran manual, automated and system tests each iteration for the STD	1. Dev environment setup PR 2. Dev seed script for local data (SCRUM-109)	1. Minutes taker and timekeeper (Iteration 1 kickoff) 2. Planning meetings for Iteration 3	Role: QA Lead.

This sheet records all AI usage by your team members

Who	When	Tools	Tasks & Artifact	Final Use (Accepted / Modified / Rejected)	Evaluation/Modification	Link /Appendix/ Prompt history + output summary
Alex	9/7	Claude	Compare Auth0 and Clerk	Accepted	Searched up a pros and cons list and it was simi	Prompt: "Compare and contrast Auth0 and Clerk in a pros and cons list" Summary: Clerk allows for quicker development, but it is managed by a smaller team and is less well known, while Auth0 may result in slower development due to lower-level React needed to design, but it is more well known.
Alex	9/7	Gemini	Rough cost estimate for Point of Rental	Accepted	Searched up sites to try and find a rough cost es	Searched on Google "Point of Rental cost" and got an estimate of $500+ from the AI Summary.
Alex	9/13	Claude Code	Create initial docker files	Accepted	Did a scan of the document and it properly creat	Prompt: "Create the initial docker files and docker compose files for this project"
Alexa	9/14	ChatGPT	Create agenda for team meeting	Modified and Acc	Evaluation	AIUsageLogAppendix Line 1
Alexa	9/14	Claude	Lab 2 Completion Via Prompt and Discussion	Modified and Acc	Wrote descriptive prompt with context pdfs, got c	https://claude.ai/share/38821407-8578-4022-bfdc-5b5e172262e5
Amber	9/7	Claude	Draft nonfunctional requirements (SPPP 3b / N	Modified and Acc	Reviewed every requirement against our actual	AI_Usage_Log_Amber — entry 1
Amber	9/7	Claude	Fill in risk register likelihood/impact/cost rating	Modified and Acc	Reviewed all L/I/C ratings and replaced the role	AI_Usage_Log_Amber — entry 2
Amber	9/9	Claude	Iteration 0 presentation deck (15 slides)	Modified and Acc	Supplied all project context myself and reviewed	AI_Usage_Log_Amber — entry 3
Amber	9/9	Claude	Iteration 0 video run sheet (speaker beats and	Modified and Acc	Checked the beats for my own slides against wh	AI_Usage_Log_Amber — entry 4
Amber	9/9	Claude	Review of Iteration 0 documents against the ca	Accepted (refere	Verified each flagged item against the source do	AI_Usage_Log_Amber — entry 5
Amber	9/14	Claude	Lab 2 user stories, subtasks and acceptance t	Modified and Acc	Chose the audit log feature area; checked both t	AI_Usage_Log_Amber — entry 7
Amber	9/14	Claude	Lab 2 entity classes and Umlet class diagram	Modified and Acc	Adjusted the diagram layout in Umlet and verifie	AI_Usage_Log_Amber — entry 8
Amber	9/14	Claude	Lab 2 team coordination sheet and Iteration 1	Modified and Acc	Ownership and scope proposals are starting poi	AI_Usage_Log_Amber — entries 9-10
Amber	9/14	Claude	Review of committed Dockerfiles and docker-c	Accepted (refere	Verified each finding against the actual files befo	AI_Usage_Log_Amber — entry 11
Amber	9/14	Claude	Handoff brief for Claude Code — container an	Modified and Acc	Scoped the brief to a branch and pull request rat	AI_Usage_Log_Amber — entry 12
Amber	9/14	Claude	Lab 2 Docker command sequence and screen	Modified and Acc	Adapted the sequence to the compose file as co	AI_Usage_Log_Amber — entry 13
Amber	9/14	Claude	AI usage log and progress report updates	Modified and Acc	Confirmed each row describes work I actually did	AI_Usage_Log_Amber — entry 14
Mateus	9/14	Claude	Lab 2 user stories, subtasks and acceptance t	Modified and Acc	Chose the inventory and admin dashboard featu	https://docs.google.com/document/d/1OqS_gMcCR4iNrYAJ5Aa4Cl7HwvtWwDlAmL8zxqQBVcs/edit?usp=sharing
Mateus	9/14	Claude	Lab 2 entity classes and Umlet class diagram	Modified and Acc	Drafted a UML class diagram and imported to UI	https://docs.google.com/document/d/1OqS_gMcCR4iNrYAJ5Aa4Cl7HwvtWwDlAmL8zxqQBVcs/edit?usp=sharing
Alexa	9/16	Claude	Agenda for Iteration 1 Kickoff Meeting	Modified and Acc	Wrote descriptive prompt with context pdfs, got c	https://claude.ai/share/358c7621-1712-4cdb-8721-4796536474bd
Alexa	9/19	Claude Code	Used Claude Code to write the code directed by the tickets instr	Code Generation		Driven by SCRUM 108, 110, 116-118, 121, 132
Alex	9/14	Claude	Helped with Lab 2 User stories	Modified and acc	Helped with grammar and clarity of sub-tasks, a	Prompt: "Can you help ensure clarity of this acceptance test/subtask?"
Alex	9/16	Claude	Used Claude to create a prompt for Claude co	Modified and acc	Creation of a prompt for claude code, made som	Context was given through iteration 0 documents, and asked the model to create a prompt to create boilerplate code, output is at the link given https://drive.google.com/file/d/1OlxzcbcNoE99P8fnrR6ux8o0vwSgEZeY/view?usp=sharing
Alex	9/18	Claude	Used Claude to help debug deployment	Accepted	Pointed to the enviroment variables likely being	Asked "Here is an error from the browser and logs of Render, what are some possible issues leading to this?" and it pointed to the environment variables being the likely cause.
Alex	9/19-9/20	Claude Code	Used Claude code to help write code for literat	Modified and acc	Code generation for Iteration 1 Scrum 21, 22, 10	Jira MCP is connected, and one Example: "Take a look at SCRUM XXX, help create the code needed for this task/story/epic"
Orelmis	9/19-9/20	Claude Code	Used Claude to implement code for my iteratic	Modified and acc	Code generation for iteration 1 scrum 109, 119,	https://claude.ai/code/session_01Lvc3SU2QiZwAazHWf7qCkt
Mateus	9/19	Claude Code	Used Claude to implement code for my iteratic	Modified and acc	Code generation for Iteration 1 Scrum 115, 122	https://docs.google.com/document/d/1OqS_gMcCR4iNrYAJ5Aa4Cl7HwvtWwDlAmL8zxqQBVcs/edit?tab=t.0#heading=h.52bmrub33pp7
Mateus	9/20	Claude Code	Used Claude to implement code for my iteratic	Modified and acc	Code generation for Iteration 1 Scrum 124, 134	https://docs.google.com/document/d/1OqS_gMcCR4iNrYAJ5Aa4Cl7HwvtWwDlAmL8zxqQBVcs/edit?tab=t.0#heading=h.m8pkwoqq14mc
Alex	9/20	Claude	Used to help create Admin Dashboard and Lab	Modified and acc	Evaluated the output and modified based on test	The admin dashboard was an unassigned Jira ticket that I assigned to myself and asked Claude to complete. The ticket stated: "Given this codebase, can you create a simple landing page that describes this project prior to people signing in?"
Amber	2026-09-21	Claude Code	SPPP Iteration 1 revision (SCRUM-131): auth	Modified and Acc	Checked each change against the repository bef	AI_Usage_Log_Amber - Iteration 1
Amber	2026-09-21	Claude Code	SDD v0.2 verification pass: every section chec	Modified and Acc	This was the verification the draft was waiting on	AI_Usage_Log_Amber - Iteration 1
Amber	2026-09-21	Claude Code	Risk register: dev/prod parity, key-person dep	Modified and Acc	Set the likelihood/impact/cost ratings myself. The	AI_Usage_Log_Amber - Iteration 1
Amber	2026-09-21	Claude Code	Software Test Document: automated testing re	Modified and Acc	Every figure was read from the CI run on main a	AI_Usage_Log_Amber - Iteration 1
Orelmis	2-26-09-21	Claud Code	Amending Software Test document with QA metrics, manual test	Used generated template to fill in manual test re	https://claude.ai/share/71853add-b7fc-460c-a1dc-913cffabb81a	
Mateus	09/27/26	Claude Code	Implementation of SCRUM 141 for Lab 3 using	Modified and Acc	Implemented SCRUM 141 using TDD and tested	https://docs.google.com/document/d/1OqS_gMcCR4iNrYAJ5Aa4Cl7HwvtWwDlAmL8zxqQBVcs/edit?tab=t.0#heading=h.bnt8yxunca3
Alexa	09/27/2026	Claude Code	Per my detailed prompts - writing and documer	Modified and Acc	Wrote descriptive prompt with context markdowr	https://drive.google.com/drive/u/3/folders/1MWJ8fc6DDmJvqKUiLL655M0Y5Sbodtl
Mateus	09/28/26	Claude Code	Implementation of SCRUM 141 for Lab 3 using	Modified and Acc	Implemented SCRUM 141 using TDD and tested	https://docs.google.com/document/d/1OqS_gMcCR4iNrYAJ5Aa4Cl7HwvtWwDlAmL8zxqQBVcs/edit?tab=t.0#heading=h.zfcjch3sqf3h
Mateus	09/29/26	Claude Desktop	Outline Lab 3 results from Claude Code an	Modified and Acc	Outline Lab 3 results from Claude Code and	https://docs.google.com/document/d/1OqS_gMcCR4iNrYAJ5Aa4Cl7HwvtWwDlAmL8zxqQBVcs/edit?tab=t.0#heading=h.u594q3tmqdbk
Alex	10/03/2026	Claude Code	Implementation and testing of Scrum 150	Accepted	Did a scan of the code, and everything seemed t	Given the ticket Scrum 150 on the Jira board, can you first learn the implementation, figure out the steps that are missing, create an implementation plan, and execute the implementation
Mateus	10/03/26	Claude Code	Implementation of SCRUM 151 using TDD	Modified and Acc	Implemented SCRUM 141 using TDD and tested	https://docs.google.com/document/d/1OqS_gMcCR4iNrYAJ5Aa4Cl7HwvtWwDlAmL8zxqQBVcs/edit?tab=t.0#heading=h.zfcjch3sqf3h
Mateus	10/04/26	Claude Code	Resolve merge conflict for SCRUM 151 PR	Modified and Acc	Resolved merge conflict with SCRUM 151 PR	https://docs.google.com/document/d/1OqS_gMcCR4iNrYAJ5Aa4Cl7HwvtWwDlAmL8zxqQBVcs/edit?tab=t.0#heading=h.oxswg6m92x5i
Alex	10/05/2026	Claude Code	Updating Readme.md	Accepted	Read over the file and it looked correct	"Can you update the readme.md with the most recent changes"
Alex	10/05/2026	Claude Code	Added OWASP ZAP to release	Accepted	Looked over the files and it looked to be correct	"Can you update the OWASP ZAP files that allow it to run on release creation"
Orelmis	10/04/2026	Claude	Drafted Demo Script	Modified and Acc	Looked over the script and modified it for before	https://claude.ai/share/24b1cc31-2a7a-4326-9f34-49f4620e85a9
Orelmis	10/04/2026	Claude	Drafted updated test document	Modified and Acc	Filled in manual test results and cut out bloat	https://claude.ai/share/186c9bfe-29c4-4036-b09d-e701d91b3936
Orelmis	10/02/2026-10/0	Claude	Geneated code for all assigned iteration 2 task	Modified and acc	Code generation. Iteratively modified and accept	Prompts: 1-[I feel like the UI just doesn't look very good? Can you improve the UI? Like to make it more intuitive, and to display more helpful information too? Like on the approval queue page, it shows the requester ID, which is a generated ID. Its not very useful to lookat? I feel like the user's name, Asset name and specific asset ID is more useful? On a specific asset page, things are not spa
Orelmis	10/09/2026	Claude	Generated code for SCRUM-240	Accepted	Looked over and manually tested	https://claude.ai/share/0ece6c4c-e450-491c-9d39-f0786d1ae1bd
Orelmis	10/10/2026	Claude	Generated code for SCRUM-206	Accepted	Looked over and manually tested	https://claude.ai/share/4d47ccbf-c31b-47bf-90c2-14fff2c8c0cc
Orelmis	10/10/2026	Claude	Modifications to SDD for SCRUM-237	Modified and Acc	Looked Over, slightly modified, got rid of fluff	https://claude.ai/share/1eceb99a-c06d-4d83-b5f2-36203cdb9a61
Orelmis	10/10/2026	Claude	Modification of human contribution headers in	Accepted	Looked good as it was, so I just accepted	https://claude.ai/share/e39b4a3b-e457-4cad-a684-76b763d053e4
Orelmis	10/11-10/12	Claude	Updating STD with iteration 3 stats and setup	Modified and Acc	Modified the specified manual tests, and filled in	https://claude.ai/share/86e6f29e-e686-448f-87f6-4d7031bc8fbe
Alex	10/10	Claude	UI Redesign	Modified and Acc	Went back and forth with my plug in to get the de	"Using my UI-design loop, let's go back and forth to redesign this web app. Ensure that you are giving me 2 different variations of each screen, and I will tell you which one I like better, or a way to combine them." + Summary: lots of yeses, no's, and going back and forth until the design was done.
Mateus	10/10/26	Claude Code	implement SCRUM-221 to update the SPPP ti	Modified and Acc	Adjusted total actual hours for iteration 2	https://docs.google.com/document/d/1OqS_gMcCR4iNrYAJ5Aa4Cl7HwvtWwDlAmL8zxqQBVcs/edit?tab=t.0#heading=h.7qcnd0fmenxb
Mateus	10/10/26	Claude Code	implement SCRUM-225 for refactoring code	Modified and Acc	Looked over and manually tested	https://docs.google.com/document/d/1OqS_gMcCR4iNrYAJ5Aa4Cl7HwvtWwDlAmL8zxqQBVcs/edit?tab=t.0#heading=h.yx1f0w1d9rks
Amber	2026-09-21	Claude Code	SDD Sections 3 (class diagram) and 4 (UI des	Modified and Acc	Figures generated from the Mongoose models, I	AI_Usage_Log_Amber — entry 22
Amber	2026-09-27	Claude	Lab 3 team work split, per-member briefs, SCI	Modified and Acc	Chose my own story; split work so no two featur	AI_Usage_Log_Amber — entry 23
Amber	2026-09-28	Claude Code	Lab 3: SCRUM-103 test environment in Docke	Modified and Acc	Tests run in the container and cannot inherit a li	AI_Usage_Log_Amber — entry 24
Amber	2026-09-28	Claude Code	Lab 3: SCRUM-103 AI asset search, built test-	Modified and Acc	Predicted each red before running it; design call	AI_Usage_Log_Amber — entry 25
Amber	2026-09-28	Claude	Lab 3 individual report	Modified and Acc	Supplied the code, screenshots and log; checke	AI_Usage_Log_Amber — entry 26
Amber	2026-09-30	Claude	Jira SCRUM-147 and SCRUM-206 with subtas	Modified and Acc	Kept the rule that the model never gets database	AI_Usage_Log_Amber — entry 27
Amber	2026-09-30	Claude	Iteration 2 kickoff agenda	Modified and Acc	Checked recap and story points against Iteration	AI_Usage_Log_Amber — entry 28
Amber	2026-10-02	Claude Code	SCRUM-145, 146, 200, 201: search fixes, end	Modified and Acc	Red and green commits paired; endpoint behind	AI_Usage_Log_Amber — entry 29
Amber	2026-10-05	Claude Code	Iteration 2 presentation deck and script	Modified and Acc	I chose presenters and scope; figures checked a	AI_Usage_Log_Amber — entries 30-31
Amber	2026-10-05	Claude Code	Jira: moved remaining AI work to Iteration 3	Accepted	Confirmed SCRUM-200/201 merged before clos	AI_Usage_Log_Amber — entry 32
Amber	2026-10-09	Claude Code	SCRUM-206: search telemetry with no query t	Modified and Acc	Held the story's privacy position; left out AT-7 as	AI_Usage_Log_Amber — entry 34
Amber	2026-10-10	Claude Code	SCRUM-184: Similar items relevance fix and t	Modified and Acc	Chose category-first candidates; recorded the AI	AI_Usage_Log_Amber — entry 35
Amber	2026-10-10	Claude Code	SCRUM-191: retrieval spike, decision OD-10	Modified and Acc	Measured the live model; deferred vector search	AI_Usage_Log_Amber — entry 36
Amber	2026-10-11	Claude Code	SCRUM-242: AI search page and labels	Modified and Acc	Moved monitoring off the Overview to its own pa	AI_Usage_Log_Amber — entry 37
Amber	2026-10-11	Claude Code	SCRUM-243: word-match candidates, timeout	Modified and Acc	Tested with the live model on a 125-asset catalo	AI_Usage_Log_Amber — entry 38
Amber	2026-10-11	Claude Code	SCRUM-244: retry with Retry-After, fallback, d	Modified and Acc	Cause confirmed from Render logs (429s); 7 of	AI_Usage_Log_Amber — entry 39
Amber	2026-10-11	Claude Code	SCRUM-212: AI services README	Modified and Acc	Checked against the code; corrected a stale sign	AI_Usage_Log_Amber — entry 40
Amber	2026-10-11	Claude Code	SCRUM-227: project AI usage summary and s	Modified and Acc	Figures counted from headers, git and PRs; tear	AI_Usage_Log_Amber — entry 41
Amber	2026-10-12	Claude Code	Final presentation deck, script and demo run s	Modified and Acc	I set speakers, demo format and scope; code sn	AI_Usage_Log_Amber — entries 42-43
Amber	2026-10-12	Claude Code	My walkthrough, incl. Alexa's section	Modified and Acc	Covered Alexa's section in her name; demo chec	AI_Usage_Log_Amber — entry 44
Amber	2026-10-12	Claude Code	Progress report weeks 5-6, contribution row, A	Modified and Acc	Hours left for me to enter; only my own rows cha	AI_Usage_Log_Amber — entry 45
Alex	10-12-2026	Claude	Fill out project contributions	Accepted	Everyone looked over the numbers and it looked	"Based on these files (project files attached) fill in the project contribution sheet on the progress report"

Who	When	Tools	Goal	Prompt or Claude Chat Link	Response	Modified Version 1

					Absolutely. Since you're practicing as a real Agile/Scrum team, I'd keep the meeting highly time-boxed and focused on three outcomes: 1. Everyone understands the feedback from Iteration 0. 2. Everyone gets set up to use Claude effectively for Lab 2. 3. The team leaves knowing who is doing what and by when for Iteration 1. I'd aim for 60 minutes max. Team Meeting Agenda — Software Development Meeting Goal: Get aligned on Iteration 0 feedback, learn Amber's Claude workflow, clarify this week's work, and establish next steps for Iteration 1. 1. Quick Team Check-In — 5 min * Quick personal/team check-in	Goals: 1. Everyone understands the feedback from Iteration 0. 2. Everyone gets set up to use Claude effectively for Lab 2. 3. Plan a meeting to go over Iteration 1 requirements. 1. Quick Team Check-In — 5 min * Quick personal/team check-in * Anything affecting your ability to contribute this week? * Any immediate blockers? 2. Iteration 0 Grade & Feedback — 10 min * Review overall grade * What did we do well? * What feedback did we receive? * What do we need to improve for Iteration 1? * Identify 1–3 concrete changes we'll make going forward Example:

Alexa	9/14	Claude	Lab2	https://claude.ai/share/38821407-8578-4022-bfdc-5b5e172262e5

Week #	Role for Week	Date range	Total actual time of this week tasks (h)	Total Individual work time	Total group meeting time	Tr	Individual Task Breakdown 0 - learning 1 - requirement analysis 2 - design 3 - implementation 4 - test 5 - communication/management 6 - configuration/environment 7 - unclassified	time for type 0 tasks	time for type 1 tasks	time for type 2 tasks	time for type 3 tasks	time for type 4 tasks	time for type 5 tasks	time for type 6 tasks	time for type 7 tasks	AI tool log(any AI tools used for what tasks, is it helpful? How do you use the results)	Project Deliverable Contribution	Issues	Issue status or plan	Estimated tasks for next week	Total estimated time for next week
1	Security Lead	09/01-09/12	7	3	4		0. Learn how to work aroud Jira 1. define non-functional requirments 5. setup initial meeting event through discord 6. Cloned repo through Github desktop 7. Create presentation slides for iteration0	0.25	1	0	0	0	0.25	0.5	1	AI Usage_Log_Amber	1. Write 2 sections of SPPP (Non-functional requirements and Risk management) 2. Setup git and commit to team.md for lab1 3. Use Claude Pro model with included context to generate presentation slides 4. Participate in Iteration 0 presentation	1. Accidentally missed github invitation	1. Resolved by finding invitiation in spam folder	2. Begin active design architecture; go over design patters and naming conventions	4
2	Security Lead	09/13-09/19	9.5	7	2.5		0. Learn Docker commands and container management 1. Write two Lab 2 user stories with subtasks and acceptance tests (SCRUM-29, SCRUM-46) 2. Draft entity classes and class diagram for the audit log stories 5. Draft team coordination sheet for Lab 2 and Iteration 1 kickoff agenda 6. Review committed Dockerfiles and docker-compose; run and capture the Docker command sequence 7. Update AI usage log and progress report	0.5	2	2	0	0	1	0.5	1	AI Usage_Log_Amber	1. Lab 2 individual submission (user stories, entity class diagram, Docker screenshots 2. Reviewed committed Dockerfiles and docker-compose against Lab 2 requirements and our security requirements (SR-11); passed findings to the configuration lead 3. Drafted team coordination sheet so Lab 2 stories do not duplicate across the team 4. Drafted Iteration 1 kickoff agenda covering schema reconciliation and infrastructure sequencing	1. No database container or named volume in docker-compose, so the Lab 2 two-container and volume requirements are not fully met 2. Audit log epic estimated at 8 h in the SPPP against a roughly 32 h task breakdown 3. Frontend is already TypeScript, but the SPPP lists JS-to-TS conversion as an Iteration 3 optional feature	1. Fixes handed to the configuration lead; screenshots captured against the current compose file in the meantime 2. Corrected estimate to be recorded in the SPPP revision history before Iteration 1 planning 3. TypeScript scope to be reconciled with the team and the SPPP updated	2. Implement the auth middleware chain (verify JWT, tenant scoping, RBAC, input validation) 5. Reconcile the five class diagrams into one canonical data model 6. Confirm the CI pipeline runs npm audit and CodeQL	10
3	Security Lead	09/20-09/26	8.5	7.5	1		1. Reconcile the SPPP against the merged Iteration 1 code (SCRUM-131) 2. Verification pass on the SDD: check every section against the code, record the settled design decisions (OD-1/2/3/6), and write Sections 5, 7 and 9 from the implemented schema, state machine and route table 4. Compile the Iteration 1 test metrics from CI for the Software Test Document 5. Risk register: add dev/prod parity, key-person and external-hostname risks 6. Confirm the insert-only audit role (SCRUM-125) is defined but not yet applied	0	2	2	0	2	1	0.5	0	AI Usage_Log_Amber: see the AIUsageLog tab for this week's entries	1. SPPP v1.1 - authentication decision corrected to self-managed auth, Iteration 1 estimate revised against the kickoff breakdown, revision history filled in 2. SDD v0.2 - Iteration 1 verification pass: Sections 5 (Database Design), 7 (Business Logic) and 9 (REST APIs), written from verified code 3. Risk register - three new risks plus SCRUM-114 (closed) and SCRUM-125 (open) 4. Software Test Document - automated testing report and metrics sections 5. README refreshed to match what actually shipped	1. SCRUM-125 is open: audit-log immutability is enforced in the application only, because the insert-only Atlas role still has to be created in the console. SR-8 is therefore not fully satisfied and should not be described as such. 2. Six tenant-isolation tests were being skipped after their endpoints had already shipped, so SR-2 was unproven for those six endpoints. 3. web_search was enabled on the Foundry asset-search agent - a tenant-data egress and prompt-injection path for a search over private inventory. 4. The Iteration 1 estimate was about 70% low (70 person-hours against a ~119 breakdown).	1. Role definition, migration and a staged test are merged; needs somebody with Atlas console access to apply it. Ticket stays open and is on the risk register. 2. All six enabled; all six pass. Isolation held, it simply was not being proven. Backend suite now runs 0 unintended skips. 3. Removed in the Foundry portal; the live agent response now shows no tools. 4. Revised figures recorded in the SPPP revision history for Iteration 2 planning.	2. Apply the insert-only audit role once Atlas access is sorted (SCRUM-125). 4. Bring SCRUM-35 (audit-on-state-change contract and conformance test) to the team for a scope decision 5. Iteration 1 demo and presentation recordings	15
4	Security Lead	09/27-10/03	17	15	2		1. Wrote the Iteration 2 AI stories: SCRUM-147 (semantic retrieval with tenant-scoped vector search) and SCRUM-206 (search telemetry without storing query text), with acceptance criteria and subtasks SCRUM-191-199 and 207-213 2. Designed the AI search pipeline: the backend picks tenant-scoped candidates, the model only ranks them, and any failure falls back to plain search 3. Implemented SCRUM-103 AI asset search test-first for Lab 3, then SCRUM-145 (retired assets excluded), SCRUM-146 (plain-search cap), SCRUM-200 (GET /api/assets/search) and SCRUM-201 (catalogue search bar) 4. Committed a red test before every acceptance criterion; recorded one real Foundry response as a test fixture; made tests unable to inherit a live Foundry key 5. Planned the team's Lab 3 work split and wrote a brief for each member; drafted the Iteration 2 kickoff agenda; approved Alexa's TEST_MONGODB_URI fix (PR #47) 6. Got the backend test suite running inside the Docker container 7. Lab 3 report and AI usage log	0	2	2	2	1	1	2	1	AI Usage_Log_Amber: see the AIUsageLog tab for this week's entries	1. Lab 3 individual submission: SCRUM-103 built test-first, red/green screenshots, in-container pass 2. AI-assisted catalogue search merged to main (PRs #49, #53, #56, #57): plain and AI search, retired assets excluded, results capped, Foundry outage falls back to plain search 3. SCRUM-147 and SCRUM-206 written and broken into subtasks for the team 4. Lab 3 work split (00-TEAM-README) and five per-member briefs, so no two features shared files 5. Iteration 2 kickoff agenda	1. AI search still chooses candidates by text match, so catalogues over 100 assets are cut off and wording that shares no words with an item misses it (the reason for SCRUM-147). 2. SCRUM-125: the insert-only audit role is still not applied on Atlas; SR-8 rests on the application layer 3. The backend image ships without dev dependencies, so tests could not run in the container until the Docker test setup was fixed	1. SCRUM-147 planned as a phased story (vector-store spike, embeddings, retrieval) with the SCRUM-103 selection as its fallback 2. Still blocked on Atlas console access; stays open on the risk register 3. Resolved: container test command documented and used for the Lab 3 in-container screenshot	5. Iteration 2 presentation and script 5. Reconcile the Jira board with what is merged in main 2. Start SCRUM-147 with the Phase 0 vector-store spike	15
5	Security Lead	10/04-10/10	10	8	2		5. Built the Iteration 2 presentation deck (16 slides) and word-for-word script for Alexa, Alex and me 5. Reconciled Jira with main: reopened SCRUM-147, created the Iteration 3 sprint, closed SCRUM-200 and 201 3. SCRUM-206 search telemetry with no query text or user ids (OD-9) 3. SCRUM-184 Similar items relevance: same-category candidates and fallback, STD addendum 2. SCRUM-191 retrieval spike (OD-10): measured the live model at 20/50/100 candidates; declined vector search 7. Updated this progress report and my AI usage log									AI Usage_Log_Amber: see the AIUsageLog tab for this week's entries	1. Iteration 2 presentation deck (CS673_presentation2_team3.pptx), with speaker notes 2. Iteration 2 presentation script (CS673_presentation2_script_team3.docx) 3. Jira board corrected for the AI search stories; Iteration 3 sprint created 4. Progress report and AI usage log updated	1. The board had drifted from the code: SCRUM-147 Done but not in main, SCRUM-200/201 In Review though merged, SCRUM-125 Done while SR-8 is open 2. Similar items recommended a camera and a projector for a laptop: the candidate pick matched the whole query as one phrase 3. Measured: semantic matching already works up to the 100-candidate cap; the real gap is catalogues over 100 assets	1. AI stories fixed on the board and reported honestly in the deck; SCRUM-125 still to be reopened 2. Resolved in SCRUM-184: category-first candidates and a same-category fallback 3. SCRUM-147 Phases 1-2 deferred until telemetry shows the cap being hit; the trigger is instrumented	3. Make AI search visible to admins (SCRUM-242) 4. Test AI search against a realistic catalogue size 5. Final presentation and AI usage reflection	
6	Security Lead	10/11-10/13	0	0			3. SCRUM-242 AI search page for admins, "Ranked by AI" labels, wait state 3. SCRUM-243 word-match candidate pick, 15 s timeout, demo catalogue seed and staging workflow 4. SCRUM-244 one retry honouring Retry-After, word-matching fallback, 600 ms debounce (7 of 10 tests red first) 5. SCRUM-227 project AI usage summary and team reflection; SCRUM-212 AI README 5. Final presentation deck (22 slides), script and live-demo run sheet; took over Alexa's section when she lost her voice 7. Updated this progress report, my contribution row and both AI logs									AI Usage_Log_Amber, entries 37-45; team AIUsageLog tab	1. SCRUM-242, 243, 244 merged (PRs #79-#82); SCRUM-212 (PR #83) 2. AI usage summary and reflection in doc/liter3 (PR #84) 3. Final presentation deck (CS673_presentation3_team3.pptx) and script (CS673_presentation3_script_team3.docx) 4. Presented my section and Alexa's section in the final recording	1. Staging AI searches failed in bursts: Render logs showed 429 rate limits when several of us searched at once 2. PRs #78 and #81 were merged before their authors finished pushing 3. SCRUM-125: the insert-only audit role is still not applied on Atlas; SR-8 rests on the application layer 4. The 9 SCRUM-206 files still say "pending review" in their AI-usage headers	1. Resolved in SCRUM-244: one Retry-After-aware retry and a longer debounce, so one typed question is one AI call 2. Follow-up commits carried the missing changes into main; noted in the AI reflection 3. Reported as open in the final presentation 4. To update before the release	Project complete. Final exam 10/14-10/17.	

2																		
Your Lead Roles: team lead																		
Week #	**Date range**	**Total actual time of this week tasks (h)**	**Total Individual work time**	**Total group meeting time**	**Individual Task Breakdown** **0 - learning** **1 - requirement analysis** **2 - design** **3 - implementation** **4 - test** **5 - communication/management** **6 - configuration/environment** **7 - unclassified**	**time for type 0 tasks**	**time for type 1 tasks**	**time for type 2 tasks**	**time for type 3 tasks**	**time for type 4 tasks**	**time for type 5 tasks**	**time for type 6 tasks**	**time for type 7 tasks**	**AI tool log(any AI tools used for what tasks, is it helpful? How do you use the results)**	**Project Deliverable Contribution**	**Issues**	**Issue status or plan**	**Estimated tasks for next week**	**Total estimated time for next week**
1	09/06-09/12	8	4	4	5 - defined project, team roles, and general project plan 7 - prepare and record presentation, organize work and release						3.5		2	None	1. Write 1 section of SPPP 2. Set up repository locally, commited an introduction to the lab1 branch 3. Helped prepare and record Iteration 0 presentaiotn 4. Helped assist team communication	1. Short time to complete a lot of work with a new group	1. Get proactive about future task assignments	1 - continue to define requirements 2 - system design and basic UI design 5 - have a recurring meeting with the team for commucation 6 - general repo set up (security), create and set up backend databases	10
2	9/13-9/19	8	8	2.5	3 - used AI to help implement initial essentials skeleton code 5 - helped organize agendas for team meetings				5.5		1.5			Cursor Code - helped me do a projected sprint of 22 dev hours in only 5 dev hours - really increased my speed to dev and even have a second pair of eyes with the team before the AI generated code was merged	1. Make the agenda for meeting and keep them effiicient 2. Completed a heavy sprint load estimated 22 dev hours in only 5 dev hours with AI	1. Heavily AI driven	1. Review code more thuroughly	1 - work on desireable changes 2 - have meetings as needed including recurring weekly meeting with agenda	12
3	9/20-9/27	7	5	2	3 - implement the code to deactivate a member 4 - test the written code 5 - helped organize team meetings				2	2	1			Cursor Code - helped me write and test the deactionation of a member code which I reviewed in order to accept	1. Deactivate member	1. Heavily AI driven	1. Review code more thuroughly	1 - meet with the team to assign tasks for iteration 2 2 - complete work for iteration 2	12
4	9/28-10/5	6.5	4	2.5	3 - implement the code to create user groups 4 - test the written code 5 - helped organize team meetings and orgnaize final PR				3		1			Cursor Code - helped me write and test the creation of user groups which I reviewed in order to accept	1. User Groups/ Tiers	1. Heavily AI driven	1. Review code more thuroughly	1 - meet with the team to assign tasks for iteration 3 2 - complete work for iteration 3	10
5	10/6-10/12	2.5	1	1.5	7 - away for pre scheduled trip 5 - stayed in communication and helped submit assignment						1			N/A	1. Submission and recodings (all weeks)	N/A	N/A	Final Exam	

Your Lead Roles: Requirements leader

Week #	Date range	Total actual time of this week tasks (h)	Total Individual work time	Total group meeting time	Individual Task Breakdown 0 - learning 1 - requirement analysis 2 - design 3 - implementation 4 - test 5 - communication/management 6 - configuration/environment 7 - unclassified	time for type 0 tasks	time for type 1 tasks	time for type 2 tasks	time for type 3 tasks	time for type 4 tasks	time for type 5 tasks	time for type 6 tasks	time for type 7 tasks	AI tool log(any AI tools used for what tasks, is it helpful? How do you use the results)	Project Deliverable Contribution	Issues	Issue status or plan	Estimated tasks for next week	Total estimated time for next week
1	09/06-09/12	6	2	4	0 - learn Jira, review git and github 1 - define requirements for essential, desirable, and optional features 5 - invited members to Jira board, took notes during meetings 6 - set up Jira board and Spaces, Microsoft Azure toolkit	0.5	0.5				0.5	0.5		No AI tool used this week	1. Write section 3a of SPPP 2. Set up git, commit change on github repository 3. Come up with project name 4. Participate in the Iteration 0 finalization and presentation	1. None so far	1. N/A	0 - Continue to learn Jira and review git and github 2 - Finalize design patterns for backend and frontend code structure 3 - Review ExpressJS and React frameworks and begin code implementation 4 - Begin writing unit tests for backend 6 - Help set up Jira ticketing for defect management and sprints	6
2	09/13-09/20	11.5	9.5	2	0 - Learning how to set up and run Docker cc 1 - Finalizing requirements and essential feat 3 - Essential Features from assigned Jira tick 4 - Creation of automated unit tests and man 5 - Pushing and reviewing PRs, creating/mar 6 - Setting up and running Docker, moving to	1	0.5		4	0.5	0.5	3		Used Claude to: 1. Implement code for Scrum tasks in Jira 2. Draft up PR bodies and additional Jira tasks 3. Review Docker setup for containers 4. Switch from compromised local dev environment to a new environment	1. Completion of Scrum 115, 122, 134, 66, 90 2. Review and merged PRs	1. My initial git repo environment became compromised; had to relocate to a new local environment to continue work 2. Docker set up and git in my IDE stopped working and could not access local containers, until I changed to the new local repo environment (with help from Claude Code)	1. Solved 2. Solved	1. Begin Implementation of Deliverables for Iteration 2	5
3	9/21-9/27	2.5	0.5	2	5 - Reviewing remaining PRs for iteration 1, recording iteration 1 presentation; Assign						0.5			No AI tool used so far		1. None	1. N/A	1. Continue Implementation of Deliverables for Iteration 2	8
4	9/28-10/4	22.5	20	2.5	1 - Decided whether to handle recording previous us 3 - implemented asset unit maintenence mode for Ad 4 - performed TDD for SCRUM-141 and SCRUM-15 5 - reassigned and removed no-longer relevant Jiras 6 - Updated Docker mock environment for backend s 7 - Performed the live demo presentation for iteration	0.5			8	8	2	0.5	1	Used Claude to: 1. Implement code for SCRUM-141 and SCRUM-151 in Jira 2. Create SCRUM-206 for iteration 3 3. Draft up PR bodies and additional Jira tasks 4. Update Docker mock environment for containers and backend testing 5. Implement TDD on SCRUM tickets for Lab 3 and iteration 2	1. Completion of Scrum 141, 151 2. Review and merged PRs 3. Record live demo of application	Merge conflict w/ UI changes in created PR	Used Claude Code to investigate and determine the cause, and adjusted the branch code to resolve the conflict	3 - Review iteration 2 feedback and begin implementation of iteration 3 deliverables 4 - Continue using the TDD for all remaining SCRUM tickets 5 - Continue managing Jira tickets and adjusting story points, subtasks, and other plan changes as needed	10
5	10/5-10/11	3	2	1	3 - refactored code for checkout.service.js (SCRUM-225) 4 - reran test suites after refactoring 5 - reassigned user stories and tickets for Iteration 3; updated SPPP				1	0.5	0.5			Used Claude to: 1. Refactor code for SCRUM-225 2. Update the SPPP timeline for iteration 2 (SCRUM-221) 3. Draft up PR bodies and additional Jira tasks	1. Completion of Scrum 225 2. Review and merged PRs 3. Update SPPP timeline (SCRUM-221)	None	N/A	Finalize Iteration 3 deliverables and record the presentation	1
6	10/12-10/18	1.5	1	0.5	5 - Updated Progress Report doc with total hours and AI Usage logs 7 - Performed live demo portion and presentation portion for iteration 3						0.5		0.5	No AI tool used this week	1. Record live demo portion of presentation	None	N/A		

Role: QA Leader

Week #	Date range	Total actual time of this week tasks (h)	Total Individual work time	Total group meeting time	Individual Task Breakdown 0 - learning 1 - requirement analysis 2 - design 3 - implementation 4 - test 5 - communication/management 6 - configuration/environment 7 - unclassified	time for type 0 tasks	time for type 1 tasks	time for type 2 tasks	time for type 3 tasks	time for type 4 tasks	time for type 5 tasks	time for type 6 tasks	time for type 7 tasks	AI tool log(any AI tools used for what tasks, is it helpful? How do you use the results)	Project Deliverable Contribution	Issues	Issue status or plan	Estimated tasks for next week	Total estimated time for next week
1	09/06-09/12	5	2	3	5 - Document setup and writing 7 - Presentation recording 7 - researching the appropriate libraries for Unit testing REACT and Express applications, strong REACT + Express file structures, and quality assurance metrics	0	0	0	0	0	2	0	3	N/A	1. Equipment management/checkout/audit system idea 2. Overview section of SPP 3. Quality Assurance Plan section of SPP (metrics, coding standard, code review process, testing, and defect management plan) 4. Participated in the iteration 0 presentation	N/A	N/A	0 - refamiliarize self with Mongo DB 0 - look into Mongo DB database migration libraries 0 - look into Mongo DB query testing options (in memory mongoDB or temporarily spun up server? What are the tradeoffs) 0 - familiarize self with JIRA/Github integrations, particularly with regards to issue tracking 0 - figure out if there's an automated way to gather QA metrics 3 - Setup project skeleton 4 - setup command/script to generate line coverage reports using Vitest 5 - Meeting to figure out more granular application requirements (figure out what the initial DB Schema + user work flow would look like)	5
2	09/13-09/20	12	9.5	2.5	3 - Created Dev Seed Script (SCRUM-109) 3 - Implemented Physical checkout + return flow (SCRUM-120) 3 - Implemented request approve/deny flow (SCRUM-119) 3 - Created frontend acceptance criteria bodyless test pattern, matching backend pattern (SCRUM-128) 3 - Implemented request submit and cancel endpoints (SCRUM-125) 3 - Implemented intermediary "Requested" state for asset units to prevent multiple requests to the same asset unit (SCRUM-136) 4 - Implemented unit/integration tests for all above tickets + gathered QA metrics	0	0	0	6.5	3	2.5	0	0	I used claude to draft code for all of my iteration 1 stories (including: scrum 109, 119, 120, 128, 135, and 136) Used Claude to create template for ammending manual tests and QA metrics to test file	1. SCRUM -109/120/119/128/125/136 tickets 2. Manual Tesing Report 3. QA metrics report (Avg LOC/file, Avg LOC/func, Avg fanout	Claude AI used to make some key UI design decisions - lowfi UI wireframes should have been drafted first	Rethink UI design/layout/workflow to make it smoother. Have human-made design lead AI rather than other way around	1/2 - Rethink how to make UI flow smoother and more intuitive and detailed (ex. For users to see what devices are in their posession, they shouldn;t have to look through their requests for that. Approvals page should link to detailed request page, assets and requests should be displayed with more human readable identifiers everywhere they appear) + other quality and design improvements. LoFi Wire frames to figure out!!! 3 - Add additional step to checkout and return processes (borrower initiates, admin confirms) 3 - Add ability to view individual asset unit's history by clicking it 3 - Start on new features: security groups/profiles? More complex permissions configurations? Purchase requests for additional equipment?	10
3	09/21 - 09/26	1	0	1	5 - Recording iteration 1 presentation	0	0	0	0	0	1	0	0	N/A	Iteration 1 Presentation	N/A	N/A	Same as Above column - iteration 2 features	10
4	09/27 - 10/3	10	8	2	3 - SCRUM-140: created endpoint for marking late checkouts OVERDUE 3 - SCRUM-148: Added auto-approval options (per asset, or org wide) 3 - SCRUM - 205: modified approval workflow to allow either borrower or admin to record asset unit pickup but require admin confirmation for return 3 -SCRUM-214: UI rework (displaying more useful information, having dashboard panels actually link to resources etc.)	0	0	0	8	0	2	0	0	I used Claude to draft code for for all of my iteration 2 stories (SCRUM-140,148,205,214)	SCRUM tickets 140/148/205/214	N/A	N/A	1 - Minor UI touchups? 2- Demo Filming + Updating test doc for iteration 2	6
5	10/4-10/10	5	3	2	3/5 - Meeting w/Mateus to film Demo + last minute bug fix before demo 2 - Splicing demo video 4 - Updating test document (doing manual tests, running auto tests, gethering metrics)	0	0	1	1	2	1	0	0	Used claude to draft the Demo outline Used claude to update test document	Iteration 2 Demo Video Updated Testing Report	N/A	N/A	1 - Minor UI touchups?	3
6	10/11-10/18	15.5	14	1.5	4 - SCRUM-226: STD document updates (automated tests, manual tests, system tests) 3 - SCRUM-240: fixing timezone bug in request creation 3 - SCRUM-206: implemented AI search telemetry logs 1 - SCRUM-152: Modified SDD to explain the two-step return workflow 3 - SCRUM-234 modified underspecified human contribution headers 5- group meeting (planning) 5- Recording Final presentation 7 - Edited demo video clips together	0	1	0	6	5	1.5	0	2	Used claude to draft all code and file modifications as described by the listed stories	SCRUM tickets 226, 240, 206, 152, 234 Final presentation	N/A	N/A	N/A	0

Your Lead Roles: Configuration leader

Week #	Date range	Total actual time of this week tasks (h)	Total Individual work time	Total group meeting time	Individual Task Breakdown 0 - learning 1 - requirement analysis 2 - design 3 - implementation 4 - test 5 - communication/management 6 - configuration/environment 7 - unclassified	time for type 0 tasks	time for type 1 tasks	time for type 2 tasks	time for type 3 tasks	time for type 4 tasks	time for type 5 tasks	time for type 6 tasks	time for type 7 tasks	AI tool log(any AI tools used for what tasks, is it helpful? How do you use the results)	Project Deliverable Contribution	Issues	Issue status or plan	Estimated tasks for next week	Total estimated time for next week
1	09/06-09/12	4.5	2.5	4	5 - Document set up and writing 6 - Setting up README.md						2	0.5		Used Claude to compare Auth0 and Clerk	1. Write section 5 of SPPP 2. Find 1 example of the project 3. Participate in the Iteration 0 presentation	1. None so far	1. N/A	1. Set up Render & Vercel 2. Get GitHub actions ready for CI/CD 3. Learn about GitHub CodeQL and OWASP ZAP	5
2	09/13-09/20	12	10	2	0 - Learning how to set up MongoDB Atlas 2 - Design of Boilerplate code 3 - Essential Features 4 - Creation of tests, and manual testing 5 - Communication about PRs 6 - Setting up Render, Vercel, MongoDB Atla	0.5	0	0.5	5	1	1	2	0	Used Claude to complete Boilerplate code and Scrum tasks in Jira	1. Completion of boilerplate code 2. Completion of Scrum 21, 22, 111, 113, 123, 126, 127, 129, 133 3. Set up services such as Vercel, Render, MongoDB Atlas, and Resend	1. Render not loading backend	1. Solved	1. Completion of Desired features	5
3	9/20-9/26	2.5	1	1.5	3-Adding admin dashboard and landing page				1					Used Claude to complete the Admin Dashboard and Landing page	1. Created admin dashboard and landing page	1. None so far this week	1. N/A	1. Complete Desired features	5
4	9/27-10/3	6	3.5	2.5	3 - Implemented Scrum 150 4 - Tests for Scrum 150 5 - Communication about PRs 6 - Setting up rules to block Main commits and needing a approval to				2	0.5	0.5	0.5		Used Claude to complete the implementation and testing of Scrum 150	1. Finish Scrum 150	1. None so far this week	1. N/A	1. Complete Iteration 2 2. Start Iteration 3	6
5	10/04-10/6	1.5	1	0.5	2 - Creating Presentation 3 - Updating readme and OWASP ZAp				0.5		0.5			Used claude to edit readme and OWASP ZAP	1. Updating readme and OWASP ZAP	1. None	1. N/A	1. Finish Iteration 3	4
6	10/7-10/13	8.5	7	1.5	2 - Redesigning UI 3 - Implementation of UI redesign 4 - Tests for the new UI 5 - Communication about PRs/Presentation 6 - Reconfiguring Group Iteration progress and moving videc			1.5	1	0.5	2	2		Used claude to redesign the UI	1. Redesign UI 2. Edited Header comments per iteration 2 feedback. 3. Moved videos out of GitHub	1. Everyone doesn't have the same standard of week tracking, for example, some weeks end saturday, while some end sunday	Try the best to accurately represent everyones hours on the main summary page	1. Study for Final	4

The sheet shows an example of a student weekly report. Only include the time that you use to work on the project.
Each student should make your own sheet to report your work weekly.

Your Lead Roles: Backup Project Leader, requirement leader

Week #	Date range	Total actual time of this week tasks (h)	Total Individual work time	Total group meeting time	Individual Task Breakdown 0 - learning 1 - requirement analysis 2 - design 3 - implementation 4 - test 5 - communication/management 6 - configuration/environment 7 - unclassified	time for type 0 tasks	time for type 1 tasks	time for type 2 tasks	time for type 3 tasks	time for type 4 tasks	time for type 5 tasks	time for type 6 tasks	time for type 7 tasks	AI tool log(any AI tools used for what tasks, is it helpful? How do you use the results)	Project Deliverable Contribution	Issues	Issue status or plan	Estimated tasks for next week	Total estimated time for next week
1	05/10-05/16	7	6	1	0 - learn git and django, read several tutorials 1 - define high level requirements, 5 - make project plan, send reminders to team members 6 - set up git 7 - research similar products, prepare presentation	3	1				0.5	1	0.5	Use chatgpt to research Django, and elicitate some high level requirements, which we discussed in the team meeting. Use copilot to generate an initial code skellton, though it requires some manual modification to get it running	1. Write 3 sections of SPPP 2. Set up git, commit a test message on git 3. Participate in Iteration 0 presentation	1. not familar with Django framework, hard to write any code on it 2. communication is not clear. Task assignments is not clear.	1. finish Django tutorial in 2 weeks, be able to create simple Djano hello world project next week 2. Send task assignments to all members again	0 - continue to learn Django 1 - continue to define requirements 3 - implement a basic hello world on Django	6