CS673 Software Engineering
Team 3: SafeDrop
Meeting Minutes

Meeting 14

Date and Time: 10/12/2026 5:00pm - 6:15pm
Place: Discord
Participants: Alexa, Alex, Mateus, Orlemis, Amber
Minutes taker: Alexa
Timekeeper: Alexa
Purpose: Review and record iteration 3

Agenda:

- Review iteration 3
- Record demo for iteration 3
- Record presentation for iteration 3

Discussions:

- All: Review slide deck
- All: Record presentation

Key Decisions:

-

Action Items:

- Record demo and presentation for iteration 3
- Orlemis to edit video presentation
- Alexa to upload documents to the github
- Alex to release the iteration

Meeting 13

Date and Time: 10/11/2026 11 am - 11:18 am
Place: Discord
Participants: Alex, Mateus, Orlemis, Amber
Minutes taker: Alex
Timekeeper: Alex
Purpose: Check in to see how everyone is doing before the iteration release

Agenda:

- Review iteration 3 progress
- Assessing remaining work needed for iteration 3 submission

- How to complete the presentation/demo/code walkthrough

Discussions:

- Amber: A few things left; AI stuff is the last of the code changes
- Orelmis: Manual test is the only thing left; needs the last code changes completed before this can be done
- Alex: All tickets completed; picked up weekly report functions corrections
- Mateus: All tickets completed; picked up quick date change ticket
- Tickets for Alexa are just documentation updates
- How to do the demo/presentation/code walkthrough

Key Decisions:

- Amber plans to have AI stuff completed around 4 PM
- Decided on having a presentation on its own.
- The demo/code walkthrough will be a separate video that shows a demo of a feature/s that a team member completed; then it will show the code that made the feature possible.
- Decided to have Alex fix weekly report functions as he was the one to create them (Scrum-218)
- Mateus quickly picked up/finished the ticket to update the date on the document (Scrum-222)

Action Items:

- Create presentation, demo, do code walkthrough
- Finish up tickets
- Ensure documents are updated based on the edits/changes made.

Meeting 12

Date and Time: 10/08/2026 9 PM - 9:30 PM
Place: Discord
Participants: Alex, Mateus, Orlemis, Amber
Minutes taker: Mateus
Timekeeper: Mateus
Purpose: Review Iteration 2 feedback and implement scrums for iteration 3

Agenda:

- Review iteration 2 feedback
- Assign remaining JIRA tickets and proceed with iteration 3 deliverables

Discussions:

- Discussed iteration 2 feedback and missed documentation updates
- Bug when creating a new request time, the start and end dates of the request

won't match the start and end times when it is created -> Likely the timezone input is different from how it is stored in the database.
- Redoing UI visuals using new claude skill
- SCRUM-206 assigned to Orelmis

Key Decisions:
- Proceed with iteration 3 JIRA tickets

Action Items:
- Proceed with iteration 3 JIRA tickets
- Update UI w/ claude skill
- Fix bug and SPPP/SDD/STD documentation
- Follow up meeting on Sunday at 11am for updates on iteration 3 deliverables

Meeting 11

Date and Time: 10/03/2026 12 PM - 12:25 PM
Place: Discord
Participants: Alexa, Amber, Alex, Mateus, Orlemis
Minutes taker: Alexa
Timekeeper: Alexa
Purpose: Review Iteration 2 and Prep for Presentation

Agenda:
- Review iteration 2
- Prep and assign roles for presentation recording

Discussions:
- Split group between presentation and demo recording
- 2 double Side pages of notes allowed for final
- Scheduled the rest of our meetings for the semester

Key Decisions:
-

Action Items:
- Recording presentation: Amber, Alexa, Alexa 11am
- Recording demo: Mateus & Orelmis 11am

Meeting 10:

Date and Time: 09/30/2026 9:00 pm - 9:30 pm
Place: Discord Meeting
Participants: Alexa, Amber, Alex, Mateus, Orlemis
Minutes taker: Amber
Timekeeper: Amber
Purpose: define iteration 2 action items

Agenda:

- Decide on User Stories for Iteration 2
- Assign owners for those user stories
- Decide on next meeting and deadlines

Discussions:

- Went over kickoff by starting with what claude broke down for us in Jira
- Went over key questions leftover within Jira tickets that needed to be defined before moving forward
- Next meeting timeframe that works well with with needing to video as well on Sunday

Key Decisions:

- Jira ticket owners
- Decide on key questions holding back user stories
- 12 PM 10/03/2026 next meeting

Action Items:

- Follow standards already in place to to finish SCRUM task by agreed deadline

Meeting 9

Date and Time: 09/27/2026 11:00 pm - 11:30 pm
Place: Discord Meeting
Participants: Alexa, Amber, Alex, Mateus, Orlemis
Minutes taker: Mateus
Timekeeper: Mateus
Purpose: Go over Lab 3 requirements and feedback from iteration 1

Agenda:

- Go over Lab 3 assignment
- Plan meeting for Iteration 1 feedback + Iteration 2

Discussions:

- Connecting Atlassian Jira to IDE for Jira integration
- Intermediate step for asset unit checkout/returns, borrower initiates return, Admin/approver confirms
- Audit log/history for individual asset units

Key Decisions:

- Use Claude to assign user stories for each team member for Lab 3

Action Items:

- Quiz 2
- Lab 3 user story delegations
- Group meeting Wednesday 5:30pm to go over Iteration 1 feedback and begin discussing plans for Iteration 2

Meeting 8

Date and Time: 09/21/2026 10:00 pm - 11:00 pm
Place: Discord Meeting
Participants: Alexa, Amber, Alex, Mateus, Orlemis
Minutes taker: Mateus
Timekeeper: Mateus
Purpose: Finalize documents for Iteration 1; Submit iteration 1 presentation and link to Discussion Board

Agenda:

- Finalize/update SPPP, STD, SDD, Progress Report, AI Usage Log documents for Iteration 1
- Record presentation for Iteration 1

Discussions:

- Finalized weekly Group Iteration process

Key Decisions:

- Moved remaining SR-8 to iteration 2

Action Items:

- Post video in discussion thread
- Create PR for updating Iteration 1 files in repo

Meeting 7

Date and Time: 09/20/2026 11:00 am - 11:30 am
Place: Discord Meeting
Participants: Alexa, Alex, Mateus, Orlemis
Minutes taker: Alex
Timekeeper: Alex
Purpose: Status update and assign remaining tasks.

Agenda:

- Status Updates
- Create meeting time to record presentation

Discussions:

- Status Updates
    - Alexa and Alex have no tickets left
    - Orelmis is missing one ticket, which is the final ticket of the sprint
    - Mateus has all the frontend done and is just working on the backend
- Remaining unassigned tickets
    - Admin dashboard and landing page picked up by Alex to finish using Claude

Key Decisions:

- Record presentation around 8/8:30 pm; may have to be moved to 10 pm
- Have all documents ready before Monday's meeting; keep it short.

Action Items:

- Finish tickets and edits for tomorrow's meeting/recording

Meeting 6

Date and Time: 09/18/2026 3:00pm - 3:30pm
Place: Discord Meeting
Participants: Alexa, Amber, Alex, Mateus, Orlemis
Minutes taker: Alex

Timekeeper: Alex
Purpose: Create tasks that need to be completed for the Sunday meeting

Agenda:
- Go over boilerplate webpage
- Create tickets for Iteration 1

Discussions:
- Talked about boilerplate website
- Conversation about Iteration 1 tickets
- Had Claude help create tickets in Jira
- Ability to connect Claude and GitHub

Key Decisions:
- Tickets assigned in the screenshot in Discord

Action Items:
- Create tickets before Sunday 9/20

Meeting 5

Date and Time: 09/16/2026 5:30pm - 7:00 pm
Place: Discord Chat
Participants: Alexa, Amber, Alex, Mateus, Orlemis
Minutes taker: Orelims
Timekeeper: Orelmis
Purpose: Iteration 1 Requirements
Agenda:
- **Rough Lo-Fi UI flow (create org, admin dashboard, member dashboard)?**
- **Entity Schemas and State Machines?**
- **Scope for iteration 1?**
- **Review/Refine Stories**

Discussions:
- Sunday 11AM meetings still good? - decide after agenda (never got to it :/)
- Jira ticket grooming
- Use AI to setup boilerplate + architecture diagrams
    - Architecture: https://claude.ai/artifact/7J65CZaH9uNj4xzuEQipfw
    - Logos: https://claude.ai/artifact/N4nAWhXQejnDKyoetdGEzc
    - SDD Doc

Key Decisions:

- 3PM friday meeting
- Claude will setup application skeleton for us to build on

Action Items:

- **Iteration Docs (below)**
- Claude prompt to setup application boilerplate tonight → Will create tickets to fill in the gaps

<u>Iteration 1 Submission requirements:</u>

- Readme.md (updated)
- doc/CS673_presentation1_teamX
- doc/CS673_SPPP_teamX (updated)
- doc/CS673_SPPP_RiskManagment_teamX(updated)
- doc/CS673_SDD_teamX (new)
- doc/CS673_STD_teamX (new)
- doc/CS673_progressreport_teamX(updated)
- doc/CS673_meetingminutes_teamX(updated)
- code/… : runnable source code
- demo/CS673_iteration1demo_teamX (video)
- demo/CS673_presentation1_teamX (video)
- Please also include a presentation video including a demo

<u>Meeting 4</u>

Date and Time: 09/14/2026 5:30pm - 6:06pm
Place: Discord Chat
Participants: Alexa, Amber, Alex, Mateus, Orlemis
Minutes taker: Alexa
Timekeeper: Alexa
Purpose: Iteration 0 Review, Lab 2, Iteration 1 Prep
Agenda:
Goals:

1. Everyone understands the feedback from Iteration 0.
2. Everyone gets set up to use Claude effectively for Lab 2.
3. Plan a meeting to go over Iteration 1 requirements.

1. Quick Team Check-In — 5 min

- Quick personal/team check-in
- Anything affecting your ability to contribute this week?
- Any immediate blockers?

2. Iteration 0 Grade & Feedback — 10 min

- Review overall grade
- What did we do well?
- What feedback did we receive?
- What do we need to improve for Iteration 1?
- Identify **1–3 concrete changes** we'll make going forward

Example:
Iteration 0 → Iteration 1 Improvements

- Improve ___
- Start doing ___
- Stop doing ___

3. Amber's Claude Introduction & Setup — 15 min
Amber leads

- What is Claude / Claude Code / Claude Lab?
- Instruct through new recommended setup (for our course)
- How Amber is using Claude effectively
- Tips for prompting / getting better results
- Best practices for using AI as a development team

4. Claude Lab 2 Walkthrough — 10 min
Amber leads

- Walk through the Lab 2 Claude chat
- Show the expected workflow
- Highlight anything that might trip people up
- Quick questions

5. Questions / Course Discussion — 5–10 min

- Questions about this week's material
- Questions about Lab 2
- Questions about Quiz 1

- Questions about the Scrum process
- Questions about Iteration 1
- Schedule Iteration 1 Requirements Meeting
- Anything unclear from the professor/instructions

6. Upcoming Deadlines & Team Planning — 10 min

Deadline	**Deliverable**	**Submission**
Tue 9/15 @ 6:00 AM	Lab 2	Individual
Tue 9/15 @ 6:00 AM	Quiz 1	Individual
Tue 9/22 @ 6:00 AM	Iteration 1 Group Submission	**Team**

7. Review Action Items — 5 min

Confirm:

- What needs to be done before our next meeting?
- When is our next team meeting?

Action Items (fill in during meeting):
End by reading back the action items.

Discussions:

- Iteration 0
    - Other teams had a better folder breakdown
    - Centralize AI usage documentation
- Amber gives Claude show and tell
- Discussed Claude's models
- Discussed AI usage quantity
    - From Steve: No cap - just understand the code, learn from the AI, document usage
- Discussed open pull requests that need review
    - Orelmis
        - Set up dev set up
    - Alex
        - Set up docker

Key Decisions:

- Next meeting Wednesday Sept 16th at 5:30pm EST

Action Items:

- Keep the AI usage documentation on the AI tab of the Progress Report
- Look into a better folder breakdown for file management and organization
- Review PR's to get them merged

Meeting 3

Date and Time: 09/09/2026 5:30pm - 7:00pm
Place: Zoom Meeting
Participants: Alexa, Amber, Alex, Mateus, Orlemis
Minutes taker: Amber
Timekeeper: Amber
Purpose: Iteration 0 Video Presentation

Agenda:

- Decide on Project Name
- Finalize generated presentation
- Practice + Record Presentation
- Jira Board Setup

Discussions:

- Talked over Project name

Key Decisions:

- Decided on Project name and scope
- Practiced and recorded presentation video for Iteration 0
- Jira board setup

Action Items:

- Alexa will crop video and upload
- Everyone will fill out their progress reports + AI usage sheets

Meeting 2

Date and Time: 9/7 8:00pm - 9:20pm
Place: Discord Audio Call
Participants: Mateus, Alexa, Alex, Amber, Orelmis
Minutes taker: Mateus
Timekeeper: Mateus
Purpose: SPPP Discussion + Draft Revisions

Agenda:

- **SPPP Review and Revisions**

Discussions:

- Identify and confirm customer base + stakeholders
- Ideas:
    - A weekly reminder system for which documents need to be updated.
- Weekly videos (presentations):
    - Everyone is in each video covering what they did that iteration.
- Sharing related applications and use cases for inspiration
    - Freshervice, Libby, Point of Rental
- Revising Functional Requirements
    - Adjusted potential hours to implement essential functionalities
- Clarifying Timeline tasks and estimated hours for functional requirements
- Confirming Configuration Plan
    - Considering Clerk/Auth0 for Authentication (subject to change, or switch to in-house implementation)
- Discussed metrics
- Went over Code Review and Unit testing
    - Possibly incorporate Playwright into E2E testing if time permits

Key Decisions:

- Team Roles
- Project Overview review
- Tech Stack Confirmation (Start w/ JS, potentially convert to TS using AI tools for additional security and type specification to reduce potential bugs

Action Items:

- Add info to lab1 Github branch by evening of 9/8
- Meet up Wed 9/9 at 5:30pm to finalize iteration 0 and record first presentation

Meeting 1

Date and Time: 9/6 2:00pm-3:00pm
Place: Discord Audio Call
Participants: Mateus, Alexa, Alex, Amber, Orelmis
Minutes taker: Alex
Timekeeper: Alex
Purpose: First Meeting

Agenda:

- **Introduction**
- **Picking roles for the project**
- **Project Ideas**

Discussions:

- Picking roles. Everyone had a preference
- Talked about project ideas
    - Game
    - Web app for organizations to create a store tracking system. AI can include a risk prediction or asset depreciation system. Team members have experience in the area.
- Secondary meeting time for document reviews before submission
    - 8 pm 9/7
- Splitting up SPPP work
    - Alexis: Section 4a
    - Amber: Section 3b, 4b
    - Alex: Section 5
    - Mateus: Section 3a
    - Orelmis: Objective, Section 6
    - Timeline: Talk about the timeline during the 9/7 meeting
    - Related work: everyone find one example
- Tech stack:
    - Frontend: React
    - Backend: Express
    - DBMS: MongoDB
- Ideas:
    - A reminder system for which documents need to be updated.
- Weekly videos:
    - Everyone is in each video covering what they did that iteration.

Key Decisions:

- Team Roles
- Project Idea
- Tech Stack
- How to split up the iteration 0 work
- Secondary meeting 9/7 to review SPPP work

Action Items:

- Everyone will complete their designated sections by 9/7 at 8 pm to look over the first draft