

CS673 Software Engineering

Team 3: SafeDrop

Meeting Minutes

Meeting 8

Date and Time: 09/21/2026 10:00 pm - 11:00 pm

Place: Discord Meeting

Participants: Alexa, Amber, Alex, Mateus, Orlemis

Minutes taker: Mateus

Timekeeper: Mateus

Purpose: Finalize documents for Iteration 1; Submit iteration 1 presentation and link to Discussion Board

Agenda:

- Finalize/update SPPP, STD, SDD, Progress Report, AI Usage Log documents for Iteration 1
- Record presentation for Iteration 1

Discussions:

- Finalized weekly Group Iteration process

Key Decisions:

- Moved remaining SR-8 to iteration 2

Action Items:

- Post video in discussion thread
- Create PR for updating Iteration 1 files in repo

Meeting 7

Date and Time: 09/20/2026 11:00 am - 11:30 am

Place: Discord Meeting

Participants: Alexa, Alex, Mateus, Orlemis

Minutes taker: Alex

Timekeeper: Alex

Purpose: Status update and assign remaining tasks.

Agenda:

- Status Updates
- Create meeting time to record presentation

Discussions:

- Status Updates
 - Alexa and Alex have no tickets left
 - Orelmis is missing one ticket, which is the final ticket of the sprint
 - Mateus has all the frontend done and is just working on the backend
- Remaining unassigned tickets
 - Admin dashboard and landing page picked up by Alex to finish using Claude

Key Decisions:

- Record presentation around 8/8:30 pm; may have to be moved to 10 pm
- Have all documents ready before Monday's meeting; keep it short.

Action Items:

- Finish tickets and edits for tomorrow's meeting/recording

Meeting 6

Date and Time: 09/18/2026 3:00pm - 3:30pm

Place: Discord Meeting

Participants: Alexa, Amber, Alex, Mateus, Orelmis

Minutes taker: Alex

Timekeeper: Alex

Purpose: Create tasks that need to be completed for the Sunday meeting

Agenda:

- Go over boilerplate webpage
- Create tickets for Iteration 1

Discussions:

- Talked about boilerplate website
- Conversation about Iteration 1 tickets
- Had Claude help create tickets in Jira
- Ability to connect Claude and GitHub

Key Decisions:

- Tickets assigned in the screenshot in Discord

Action Items:

- Create tickets before Sunday 9/20

Meeting 5

Date and Time: 09/16/2026 5:30pm - 7:00 pm

Place: Discord Chat

Participants: Alexa, Amber, Alex, Mateus, Orlemis

Minutes taker: Orelims

Timekeeper: Orelmis

Purpose: Iteration 1 Requirements

Agenda:

- **Rough Lo-Fi UI flow (create org, admin dashboard, member dashboard)?**
- **Entity Schemas and State Machines?**
- **Scope for iteration 1?**
- **Review/Refine Stories**

Discussions:

- Sunday 11AM meetings still good? - decide after agenda (never got to it :/)
- Jira ticket grooming
- Use AI to setup boilerplate + architecture diagrams
 - Architecture: <https://claude.ai/artifact/7J65CZaH9uNj4xzuEQipfw>
 - Logos: <https://claude.ai/artifact/N4nAWhXQejnDKyoetdGEzc>
 - SDD Doc

Key Decisions:

- 3PM friday meeting
- Claude will setup application skeleton for us to build on

Action Items:

- **Iteration Docs (below)**
- Claude prompt to setup application boilerplate tonight → Will create tickets to fill in the gaps

Iteration 1 Submission requirements:

- Readme.md (updated)
- doc/CS673_presentation1_teamX
- doc/CS673_SPPP_teamX (updated)
- doc/CS673_SPPP_RiskManagment_teamX(updated)
- doc/CS673_SDD_teamX (new)
- doc/CS673_STD_teamX (new)
- doc/CS673_progressreport_teamX(updated)
- doc/CS673_meetingminutes_teamX(updated)

- code/... : runnable source code
- demo/CS673_iteration1demo_teamX (video)
- demo/CS673_presentation1_teamX (video)
- Please also include a presentation video including a demo

Meeting 4

Date and Time: 09/14/2026 5:30pm - 6:06pm

Place: Discord Chat

Participants: Alexa, Amber, Alex, Mateus, Orlemis

Minutes taker: Alexa

Timekeeper: Alexa

Purpose: Iteration 0 Review, Lab 2, Iteration 1 Prep

Agenda:

Goals:

1. Everyone understands the feedback from Iteration 0.
2. Everyone gets set up to use Claude effectively for Lab 2.
3. Plan a meeting to go over Iteration 1 requirements.

1. Quick Team Check-In — 5 min

- Quick personal/team check-in
- Anything affecting your ability to contribute this week?
- Any immediate blockers?

2. Iteration 0 Grade & Feedback — 10 min

- Review overall grade
- What did we do well?
- What feedback did we receive?
- What do we need to improve for Iteration 1?
- Identify **1–3 concrete changes** we'll make going forward

Example:

Iteration 0 → Iteration 1 Improvements

- Improve ____
- Start doing ____
- Stop doing ____

3. Amber's Claude Introduction & Setup — 15 min

Amber leads

- What is Claude / Claude Code / Claude Lab?
- Instruct through new recommended setup (for our course)
- How Amber is using Claude effectively
- Tips for prompting / getting better results
- Best practices for using AI as a development team

4. Claude Lab 2 Walkthrough — 10 min

Amber leads

- Walk through the Lab 2 Claude chat
- Show the expected workflow
- Highlight anything that might trip people up
- Quick questions

5. Questions / Course Discussion — 5–10 min

- Questions about this week's material
- Questions about Lab 2
- Questions about Quiz 1
- Questions about the Scrum process
- Questions about Iteration 1
- Schedule Iteration 1 Requirements Meeting
- Anything unclear from the professor/instructions

6. Upcoming Deadlines & Team Planning — 10 min

Deadline	Deliverable	Submission
Tue 9/15 @ 6:00 AM	Lab 2	Individual
Tue 9/15 @ 6:00 AM	Quiz 1	Individual
Tue 9/22 @ 6:00 AM	Iteration 1 Group Submission	Team

7. Review Action Items — 5 min

Confirm:

- What needs to be done before our next meeting?
- When is our next team meeting?

Action Items (fill in during meeting):

End by reading back the action items.

Discussions:

- Iteration 0
 - Other teams had a better folder breakdown
 - Centralize AI usage documentation
- Amber gives Claude show and tell
- Discussed Claude's models
- Discussed AI usage quantity
 - From Steve: No cap - just understand the code, learn from the AI, document usage
- Discussed open pull requests that need review
 - Orelmis
 - Set up dev set up
 - Alex
 - Set up docker

Key Decisions:

- Next meeting Wednesday Sept 16th at 5:30pm EST

Action Items:

- Keep the AI usage documentation on the AI tab of the Progress Report
- Look into a better folder breakdown for file management and organization
- Review PR's to get them merged

Meeting 3

Date and Time: 09/09/2026 5:30pm - 7:00pm

Place: Zoom Meeting

Participants: Alexa, Amber, Alex, Mateus, Orlemis

Minutes taker: Amber

Timekeeper: Amber

Purpose: Iteration 0 Video Presentation

Agenda:

- Decide on Project Name
- Finalize generated presentation
- Practice + Record Presentation
- Jira Board Setup

Discussions:

- Talked over Project name

Key Decisions:

- Decided on Project name and scope
- Practiced and recorded presentation video for Iteration 0
- Jira board setup

Action Items:

- Alexa will crop video and upload
- Everyone will fill out their progress reports + AI usage sheets

Meeting 2

Date and Time: 9/7 8:00pm - 9:20pm

Place: Discord Audio Call

Participants: Mateus, Alexa, Alex, Amber, Orelmis

Minutes taker: Mateus

Timekeeper: Mateus

Purpose: SPPP Discussion + Draft Revisions

Agenda:

- **SPPP Review and Revisions**

Discussions:

- Identify and confirm customer base + stakeholders
- Ideas:
 - A weekly reminder system for which documents need to be updated.
- Weekly videos (presentations):
 - Everyone is in each video covering what they did that iteration.
- Sharing related applications and use cases for inspiration
 - Freshervice, Libby, Point of Rental

- Revising Functional Requirements
 - Adjusted potential hours to implement essential functionalities
- Clarifying Timeline tasks and estimated hours for functional requirements
- Confirming Configuration Plan
 - Considering Clerk/Auth0 for Authentication (subject to change, or switch to in-house implementation)
- Discussed metrics
- Went over Code Review and Unit testing
 - Possibly incorporate Playwright into E2E testing if time permits

Key Decisions:

- Team Roles
- Project Overview review
- Tech Stack Confirmation (Start w/ JS, potentially convert to TS using AI tools for additional security and type specification to reduce potential bugs)

Action Items:

- Add info to lab1 Github branch by evening of 9/8
- Meet up Wed 9/9 at 5:30pm to finalize iteration 0 and record first presentation

Meeting 1

Date and Time: 9/6 2:00pm-3:00pm

Place: Discord Audio Call

Participants: Mateus, Alexa, Alex, Amber, Orelmis

Minutes taker: Alex

Timekeeper: Alex

Purpose: First Meeting

Agenda:

- Introduction
- Picking roles for the project
- Project Ideas

Discussions:

- Picking roles. Everyone had a preference
- Talked about project ideas
 - Game

- Web app for organizations to create a store tracking system. AI can include a risk prediction or asset depreciation system. Team members have experience in the area.
- Secondary meeting time for document reviews before submission
 - 8 pm 9/7
- Splitting up SPPP work
 - Alexis: Section 4a
 - Amber: Section 3b, 4b
 - Alex: Section 5
 - Mateus: Section 3a
 - Orelmis: Objective, Section 6
 - Timeline: Talk about the timeline during the 9/7 meeting
 - Related work: everyone find one example
- Tech stack:
 - Frontend: React
 - Backend: Express
 - DBMS: MongoDB
- Ideas:
 - A reminder system for which documents need to be updated.
- Weekly videos:
 - Everyone is in each video covering what they did that iteration.

Key Decisions:

- Team Roles
- Project Idea
- Tech Stack
- How to split up the iteration 0 work
- Secondary meeting 9/7 to review SPPP work

Action Items:

- Everyone will complete their designated sections by 9/7 at 8 pm to look over the first draft